
MAJOR CLOSEDOWN and WEEKEND POSSESSION PROGRAM
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Possession Configurations
Track Configuration 1 1 1 1 1
   Central / Flying Junction to Erskineville Junction (Illawarra Lines)
   Erskineville Junction to Port Kembla (Illawarra Lines)
   Sutherland to Cronulla
   Sydenham to Hurstville (Illawarra Locals)
Eastern Suburbs Line Possession ESR  ESR
  Bondi Junction to Erskineville Junction
Track Configuration 2 2 2 2  2
   Turrella to Leppington (Mains, East Hills and Leppington Lines)
   Turrella to Revesby (Locals Lines)
Track Configuration 3 3 3 3
   Platform No. 1 to 4 Sydney Yard to Wells Street
   Wells Street to Strathfield (Main Lines)
   Wells Street to Strathfield (Suburban Lines)
 Strathfield to Clyde and Olympic Park Possessions OP OP
  Redfern to Clyde (Mains)
  Flemington Car Sheds (All Tracks)
  Flemington, Lidcombe to Olympic Park
Track Configuration 4 4 4 4
   Including City Inner Line
   Flying Junction to Sydenham (Illawarra Local Lines) 0
   Illawarra Junction to Lidcombe (Suburban Lines)
   Flying Junction to Homebush (Local Lines)
Lidcombe Junction Possession LJ LJ LJ
Flemington to Clyde (Suburbans)
  Lidcombe to Sefton (Main South)
Bankstown Line Possession BL BL BL BL
   Flying Junction to Sydenham (Illawarra Locals)
   Sydenham to Sefton (Bankstown Lines)
   Lidcombe to Cabramatta (Main South Lines)
Goods Road Possession  (Chullora to  Botany ARTC) 10 10 10 10 10
 Marrickville to Meeks for Sydney Trains
Chullora to Flemington for Sydney Trains
Track Configuration 5 5 5 5
   Auburn to Westmead (Suburban and West Mains)
   Harris Park to Cabramatta (Y Link and Old South)
Track Configuration 6 6 6 6
   Auburn to Westmead (Mains then West-Suburbans)
   Granville to St Marys (West Mains)
   Seven Hills to Richmond
   Track Name for Pilot Staff Working at Parramatta UM DM DM

Track Configuration 7 7 7 7
Country Rail Network CRN 7 7 7
   Blacktown to Emu Plains
   Emu Plains to Katoomba
   Katoomba to Wallerawang
Track Configuration 8 8 8 8 8
MTS (Metro) M1: Chatswood to Cherrybrook M M M M M
MTS (Metro) M2: Epping to Tallawong 3 3 3 3 1
North Sydney to Gordon 
Gordon to Hornsby
Track Configuration 9 9 9 9 9
Hunter Valley Possessions 9 9 9 9
   Strathfield to Wyong only
   Berowra to Newcastle Interchange only
   Flemington to Rhodes (Goods & Down Relief Lines)
Track Configuration 11 
   Possession of Roads 1 to 4 or 5 to 8 or 9 to15 11 11 11 11 11 11 11 11 11 11
Track Configuration 12 12 12
   Flying Junction and Central (ESR and Up and Down Illawarra)
   Flying Junction to Sydenham (Up and Down Illawarra Locals)
   Eveleigh Yard (Power Outage Only)
Track Configuration 13 (by Exception Only) 13 13 13
   Strathfield to Lidcombe
   Flemington to Harris Park 
Track Configuration 14 14 14 14 14
ARTC SSFL (Southern Sydney Freight Line) 14 14 14 14
   Sefton / Fairfield to Glenfield 
   Liverpool/East Hills to Macarthur
TRANSDEV Light Rail L23 L23 L23 L1 L1 C L23 L23 L1
Track Configuration 15 15 15 X 15
  Metro CBD Possession                   A, B, C, D, E, F, G A G C G A A C
  City Inner Line
  City Outer Line
  Wynyard to Flying Junction (Shores and Suburbans)
  Flying Junction to Ashfield (Locals)
  Flying Junction to Erskineville and Dives (Illawarra)
  Flying Junction to Sydenham (Illawarra Locals)
Airport Line Possession (By Exception Only) AL AL AL AL
   Central to Turrella Junction  
Track Configuration 16 16 16 16 16
   Inner Harbour to Nowra and Unanderra
    ARTC Configuration No. 16 16 16 16 16
  Inner Harbour to Bomaderry and Unanderra

CALENDAR 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
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UM 14
Non Bussing Possession / Closedown Up Suburban West Pilot Staff Working DS Goods Road Possession (Configuration No. 10) 10

Version 22022 2023 Issued on 24/06/2022

4-15 July ← School Holidays → 26 Sep - 7 Oct ← School Holidays → 21 Dec - 26 Jan ← School Holidays → 10 - 21 Apr ← School Holidays
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Bussing Possession / Closedown Up Main West Pilot Staff Working SSFL Closedown / Possession
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Special Event Weekends

Major
Commissioning

Final
Commissioning

Major Resource 
Requirement

Executive Review Required Executive Approval Gained

Bankstown Line Closedown 
24th Dec to 8th Jan

6 hours overnight
Glenfield Junction

Including Up and Down
Main and Suburban Lines

Illawarra Junction to Homebush

Mortdale Yard 38 
hours

Sutherland to Lysaghts 
4 Day CD

Hornsby Maintenance 
Centre 

Fri 22:00 - Sun 22:00

CBD Closure
Up and Down Suburban Lines

Extended to Burwood
Fri 2300 Start 

Hornsby to Gordon

Extends to MRJ
Daily Handbacks

Clear of Strathfield 
Platforms

Clear of Strathfield 
Platforms

Extend to Seven Hills

Possession Up Main Lithgow to 
Edgecombe and Up Sidings.

PSW/Yard Working Down Main 
Edgecombe - Lithgow

Includes Illa Mains at 
Eveleigh Continuous
2210 start Mains and 
Subs Illa Junction to 

Strathfield 

Inlcudes Up Main at 

Richmond Line 
Blacktown Stage 2 CS 

Testing

Clear of 744/745 
Continuous

Roads 9 
- 12

Short

DSP Testing
Only

DSP 
Testing

Only DSP Testing 
Only

Sunday 24 hr

DSP 
Testing

D2K ATRICS 
Commissioning
0200 Handback 

Monday

Flemington to Lidcombe Mains
Sat 4.5 hours overnight Subs
Sun 2 hours overnight Subs

6 hours overnight
Down Main 
Lidcombe

Sat 4.5 hours overnight
Sun 2 hours overnight

Flemington to Lidcombe 
Mains, Goods, Oly Park

Early Start.
6 hours overnight

Down Main 
Lidcombe

Possession Up Main 
Edgecombe to Zig Zag and 

Up/Down Mains, Down Sidings 
Oakey Park to Lithgow

PSW/Yard Working: Departure 
Road/Up Siding Oakey Park to 

Lithgow

2200 Start with additional 
possession on Up Local 

6hr/12hr/4hr
6hr Sat night Down Local

Includes Illa Mains at Redfern 
Continuous

2 hour sat night ext of ESR/Illa 
Mains 

Up and Down Mains 
Flemington Including HB 
Bay East Forks and FMC

8 hour Sat night 
Wyong -

Broadmeadow8 hour Sat night 
Hornsby - Wyong

Wynyard to GordonWynyard to Gordon

No CIty Inner
Subs extend to 
Flying Junction

Richmond Line 
Blacktown Stage 2 CS 

Commissioning

Possession Down Main Lithgow to 
Edgecombe and Down Sidings. Up 

Main Oakey Park to Lithgow

PSW/Yard Working Up 
Main/Departure Road Edgecombe 

- Lithgow
Mon to Fri 1630 - 0930

Early start Illa Mains 
Hurstville to Wolli Creek

Flying Junction to 
Meeks Road
Up and Down 

Illawarra Lines
4 Day CD

No CIty Inner
Subs extend to 
Flying Junction

DSP Testing Only
Illa Mains clear of 

653/654

Illawarra Locals 
extend to Meeks 

Road

Extend to Seven Hills

Broadmeadow Yard

8 hour Sat night 
Wyong -

Broadmeadow

Friday 2300 Start
No. 1 to 12 Platforms

Full Yard Closure
Includes Up and Down 
Suburbans all weekend 

(0200 Start)

23:50 Start Turrella

Illawarra Locals 
continuous

Early start Turrella to 
Revesby Up 
Main/Local

No. 5 to 12 Platforms and 
Down Main to Redfern
Including Up & Down 

Suburbans all weekend 
and overnight Mains & 

Locals
(Power Out Full Yard All 

WE)

Flying Junction to Meeks Road
Up and Down Illawarra Lines

Extends to MRJ
Daily Handbacks

Extends to MRJ
Daily Handbacks

Extends to MRJ
Daily Handbacks

PSW from Granville on 
Down Main 

PSW from Granville on 
Down Main 

23:50 Start Turrella
Meeks Road to Wolli 

Creek Illawarra Locals 
continous 

Extends to clear of Parramatta 
on Down Main West Penrith Down Yard Clear of Sets.

Early Start St Marys ‐ Emu Plains

Illa Locals/Bankstown Line
Sat 23:30 - 05:30

Road
9 - 12
Long

6 hours Overnight 
Gordon - Waverton

Granville 
ATRICS

Sun 14 hours

DSP Testing 
Only

Erskineville -
Bondi Junction

Sat 4.5 hours overnight
Sun 2 hours overnight 

Flemington to Auburn and 
Sefton

Subs and Old South

No. 5 to 12 Platforms
and Down Main to Redfern
Up Main & 1-4 Overnight

Early start
(Power Out Full Yard All WE)

Coniston to Port Kembla

No. 1 to 12 Platforms
Full Yard Closure 

DSP 
Testing

Only

Richmond Line 
Blacktown Stage 2 CS 

Commissioning

Penrith Up Yard (incl. 
Back Platform)

1530 Fri to 0030 
Mon Dapto - Berry

6 hours Overnight 
Gordon - Waverton

Bankstown Line 
Closedown 

2nd to 15th July

Roads 
9 - 12
Short

Down Main West 
Parramatta to Seven 

Hills

MTMS2 Commissioning Sydney Yard Closedown
Up Main + Roads 1-4 2300 25th - 0600 26th 

Down Main + Roads 5-12 2300 25th - 1000 31st
Up Main + Roads 1-4 2300 26th - 1000 31st

Suburbans 2300 26th - 0600 30th

Wynyard - Nth Sydney
Fri 2300 to Mon 0300

North Sydney - Gordon
Fri 2330 to Mon 0200

Wollongong to 
Port Kembla + 
Inner Harbour

Inlcudes Up Main at 
Hornsby 

Central - Nth Sydney
Fri 2300 to Mon 0300

North Sydney - Gordon
Fri 2330 to Mon 0200

Wynyard - Gordon 
2330 start

Down Main West 
Parramatta to Seven 

Hills

Thornleigh Up Relief

Mortdale Yard 
36 hours

Thornleigh Up Relief

Lavendar Bay 
Closedown

Mortdale Yard Roads 
1, 2 and Loop Road 

36 hours

Extend to Seven Hills 
(excl. Platform 1)

Clear of 
Sydenham - Clear 

of Sefton

Extends through St 
Marys Platforms

Illawarra Mains 2300 26 
December to 0600 30 December
Illawarra Locals 2300-0600 for 

26 December, 
2200-0600 27 December, 28 

December 29 December

No. 5 to 12 Platforms
and Down Main to Redfern
Up Main & 1‐4 Overnight

(Power Out Full Yard All WE)

Hornsby to Gordon

Coalcliff 
Down 

Refuge, 
Eastern Coal 
Siding, Down 

Illawarra

No. 5 to 12 Platforms and 
Down Main to Redfern

Including Suburbans from 2330 
Sat - 0200 Mon

Overnight Mains & Locals
(Power Out Full Yard All WE)

No. 5 to 12 Platforms and 
Down Main to Redfern

Overnight Mains, Subs  & 
Locals

(Power Out Full Yard All WE)

DSP 
Testing

Only


