ARTC Interstate Annual Possessions Plan 2022 / 2023 Issued 23
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T

Acacia Ridge - Casino (Exc)
Casino - Grafton (Exc)
Grafton - CONFIG
Kempsey - Taree (Exc) 9
Taree - Craven (Exc)
Craven - Telarah (Exc)
Telarah - Islington Mains (HV, Info Only) RV HV

Telarah-Acacia Ridge

Botany - Marrickville
Marrickville - Enfield
Enfield - Flemington Goods Junction
Chullora Junction - Enfield West SOUTH OF MOSS VALE
Enfield West - Macarthur (SSFL) | [ ] 0600 Saturday until 1800 14
Moss Vale - Unanderra Branch Additional - In Lieu of Scaled Back March 2022 Ci6 [ Monday I | |
Macarthur - Moss Vale Daily Rail Grinding i4
Moss Vale - Medway (Inc.) I
Medway - Joppa Junction (Inc.) |
Joppa Junction - Junee (Exc.)

Junee - Albury

Cootamundra West - bang Junction
Goobang Junction - Narromine | |

n Conjunction with HV Major Closedown NORTH OF MOSS VALE
CONFIG 10A MO RREERIES YA LAY CONFIG 10A 2230 Friday until 0200
Monday

Daily Rail Grinding

Sydney Narromine Albury (SNA)
Sydney Ivanhoe Albury (SIA)

SUPER
'. /] POSSESSION

Albury - Wangaratta
Wangaratta - Benalla LJ
Benalla - Seymour

Benalla - Oaklands Branch
Seymour - Tottenham
Tottenham - Dynon

Dynon - Southern Cross Station
Tottenham - Ararat

Ararat - Serviceton Main Line Closure (Moonee Porjds to South
Appleton Dock Dynon). No Main Line Afcess
Maroona - Portland Branch

08th to 11th jlitire Branch Line CLOSED RMS Bridge Works at Goobang Junction — vic
11th - 14th Yarrawonga to Oaklands CLOSED  — — CLC

Melbourne Serviceton Albury (MSA)
Melbourne Serviceton Albury (MSA)

Serviceton - Mile End

Mile End - Spencer Junction
Dry Creek - Outer Harbor Line | | | |
Crystal Brook - lvanhoe ‘ ‘ ‘ ‘
Ivanhoe - Goobang Junction I I I I I
Spencer Junction - Whyalla
Spencer Junction - Tarcoola
Tarcoola -West Kalgoorlie

Mt Barker- Shrs

Parkes (KSP)
Ivanhoe (KSI)

Gladstone Loop Extension - 12hrs Gladstone Loop Extension - 12hrs

Kalgoorlie Serviceton
Kalgoorlie Serviceton
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Nov-22
NSW, SA & QLD VIC
PH PH CHRISTMAS
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Acacia Ridge - Casino (Exc) S
Casino - Grafton (Exc)
Grafton - Kempsey CONFIG
Kempsey - Taree (Exc) 9

Taree - Craven (Exc) Port Botany Rail D
Craven - Telarah (Exc) Works - TBC
Telarah - Islington Mains (HV, Info Only) HV 52hr Possession

Telarah Acacia Ridge

Botany - Marrickville

Marrickville - Enfield

Enfield - Flemington Goods Junction
Chullora Junction - Enfield West
Enfield West - Macarthur (SSFL) CONFIG 14
Moss Vale - Unanderra Branch | | | Cc16
Macarthur - Moss Vale Weekly Ca"(;"’h’“a?i roo CONFIG 14 g
Moss Vale - Medway (Inc.) 45hrs M‘:‘d:y)ur B
Medway - Joppa Junction (Inc.)

Joppa Junction - Junee (Exc.) o
Junee - Albury Daily 0600 -1800 Possessions
C West - Goobang Junction Moss Vale to Goulburn
Goobang Junction - Narromine

CONFIG 10B

Sydney Narromine Albury (SNA)

Albury - Wangaratta
Wangaratta - Benalla
Benalla - Seymour
Benalla - Oaklands Branch
Seymour - Tottenham
Tottenham - Dynon
Dynon - Southern Cross Station
Tottenham - Ararat
Ararat - Serviceton o
Appleton Dock

Maroona - Portland Branch

Melbourne Serviceton Albury (MSA)

Serviceton - Mile End Ararat Signal Commissioning
Mile End - Spencer Junction
Dry Creek - Outer Harbor Line
Crystal Brook - Ivanhoe
Ivanhoe - bang Junction
Spencer Junction - Whyalla 3
Spencer Junction - Tarcoola S
Tarcoola -West Kalgoorlie

Parkes (KSP)

Kalgoorlie Serviceton
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Week 14 Week 15 Week 16 Week 17 Week 18 Week 19 Week 20 Week 21 Week 22 Week 23 Week 24 Week 25 Week 26
Track Closedown | ATP Works (With Ad Hoc) I Pilot Staff Working Via Up I Mandatory's diverted/amended (no ad hoc) I | B= Both Tracks, U = Up Main, D = Down Main, E = East Track, W = West Track, NTP = No Train Period, ATP = As Traffic Permits, PSW = Pilot Staff Working I
Rail Grinding | Window Possession (No Ad Hoc) | Pilot Staff Working Via Down | Ultrasonic Testing (Speno) | | Config 10A = Flem Junction Closed, Config 10B = Flem Junction Open |
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ARTC Interstate Annual Possessions Plan 2022 / 2023

VIC& SA

PH PH
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PH

Su

Acacia Ridge - Casino (Exc) &
Casino - Grafton (Exc) ¢
Grafton - Kempsey CONFIG
Kempsey - Taree (Exc) 9

Taree - Craven (Exc)

Craven - Telarah (Exc)
Telarah - Islington Mains (HV, Info Only) HV

Telarah Acacia Ridge

Botany - Marrickville BRD
Marrickville - Enfield CONFIG 10A
Enfield - Flemington Goods Junction
Chullora Junction - Enfield West

Enfield West - Macarthur (SSFL) CONFIG 14 Cab Loop Cabramatta Loop Project 0730
Moss Vale - Unanderra Branch | I C16 | Saturday to 1600 Monday :
Macarthur - Moss Vale CONFIG 14 I I 8
Moss Vale - Medway ({nc,) | SHOO X
Medway - Joppa Junction (Inc.) |
Joppa Junction - Junee (Exc.)
Junee - Albury - . Daily 0600 -1800 i cLe —-—
(€ a West - Junction Moss Vale to Goulburn
Goobang Junction - Narromine I I

Sydney Narromine Albury (SNA)

Moss Vale to Albury
Cootamundra to Goobang
( .

Albury - Wangaratta
Wangaratta - Benalla
Benalla - Seymour e
Benalla - Oaklands Branch Single Line Working
Seymour - Tottenham Wangaratta to Benalla
Tottenham - Dynon Track TBC
- 0700 - 1700 Daily
Dynon - Southern Cross Station
Tottenham - Ararat

Replacement of Mooney
Ponds Creek Viaduct deck
- ALL TRAFFIC VIA PASSING
Ararat - Serviceton LANE (DG TRACK) ]
Appleton Dock

Maroona - Portland Branch

Melbourne Serviceton Albury (MSA)

Serviceton - Mile End Ararat Signal C:

Mile End - Spencer Junction
Dry Creek - Outer Harbor Line
Crystal Brook - Ivanhoe 39
Ivanhoe - GooPang Junction Level Crossing C Oty =
Spencer Junction - Whyalla Loop ion - 12hrs Kiacatoo to C in 30hrs S
Spencer Junction - Tarcoola Train Order Working - 48hrs
Tarcoola -West Kalgoorlie

Parkes (KSP)

Kalgoorlie Serviceton
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May-23
NSW, VIC & SA
EASTER PH PH
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Acacia Ridge - Casino (Exc) g
Casino - Grafton (Exc) :
Grafton - Botany Rail Duplication Works
- Cooks River Loop & Up Main CONFIG 9
Closed. Bi-Di O i Via
Down Botany Line

Kempsey - Taree (Exc)
Taree - Craven (Exc)

Craven - Telarah (Exc)
Telarah - Islington Mains (HV, Info Only) HV

Telarah Acacia Ridge

Botany - Marrickville BRD
Marrickville - Enfield CONFIG 10B
Enfield - Flemington Goods Junction
Chullora Junction - Enfield West Botany Rail Duplication Works
Enfield West - Macarthur (SSFL) - 48hr Possession TBC CONFIG 14
Moss Vale - Unanderra Branch I I I C16
Macarthur - Moss Vale T T T 11 CONFIG 14 INLAND RAIL WORKS - ALL TBC 2
Moss Vale - Medway (Inc.) T T 1 1T 1 | ATP (Limited Ad Hoc Paths, Altered Working) 5
Medway - Joppa Junction (Inc.) | Albury Yard (June and July)

Joppa Junction - Junee (Exc.) Level Crossing C
Junee - Albury Forbes Area Daily 0600 -1800
C West - Goobang Junction Moss Vale to Goulburn
Goobang Junction - Narromine

Sydney Narromine Albury (SNA)

Albury - Wangaratta

Wangaratta - Benalla

Benalla - Seymour INLAND RAIL

ey Toentan LI Sl Une ot Wangaraato e :
Single Line Working gle Line Working ‘angaratta to Benalla

Tottenham - Dynon Wangaratta to Benalla Wangaratta to Benalla Track TBC

Dynon - Southern Cross Station Track TBC Wog”i;ggé " 18:]':LAND RAIL at

Tottenham - Ararat 0700 -:;20 el TBC - Wangaratta Yard (Both

Ararat - Serviceton Tracks) =

Appleton Dock 0300-2100

Maroona - Portland Branch TBC

Melbourne Serviceton Albury (MSA)

Serviceton - Mile End

Mile End - Spencer Junction
Dry Creek - Outer Harbor Line
Crystal Brook - Ivanhoe L § 3 g
Ivanhoe - Goobang Junction Slg"a"mf Ulpfra?e (MIEEnd <
Spencer Junction - Whyalla 2. 4:r _S,I\‘nf Torzi)n g :
Spencer Junction - Tarcoola T
Tarcoola -West Kalgoorlie

Parkes (KSP)

Kalgoorlie Serviceton
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Track Closedown | ATP Works (With Ad Hoc) | Pilot Staff Working Via Up | Mandatory's diverted/amended (no ad hoc) | | B= Both Tracks, U = Up Main, D = Down Main, E = East Track, W = West Track, NTP = No Train Period, ATP = As Traffic Permits, PSW = Pilot Staff Working |
Rail Grinding | Window Possession (No Ad Hoc) I Pilot Staff Working Via Down I Ultrasonic Testing (Speno) I | Config 10A = Flem Junction Closed, Config 10B = Flem Junction Open I
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