ARTC Interstate Annual Possessions Map 2021 / 2022 Issued 26/07/2021
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Acacia Ridge - Casino (Exc)
Casino - Grafton (Exc)
Grafton - Kempsey CONFIG QR Track Closure. No XPT
Kempsey - Taree (Exc) 9 Access into Roma St.
Taree - Craven (Exc)

Craven - Telarah (Exc)
Telarah - Islington Mains (HV, Info Only) HV HV

¥

Telarah-Acacia Ridge
Telarah-Acacia Ridge

Botany - Marrickville

Marrickville - Enfield

Enfield - Flemington Goods Junction

Chullora Junction - Enfield West I e R B
- ail Grinding Cootamundra to Joppa

Enfield West - Macarthur (SSFL) 5 Junction. PSW Working CONFIG 3 Rail Grinding Junee to Moss Vale. PSW

Working

T
HV Possession —— Botany to Flemington Border Islington to Maitland (46hrs) - Hunter
0300 Saturday to 0100 Monday CONFIG 10A|— (Flemington CLOSED) Valley Possession

+ n 0300 Saturday to 0100 Monday

I —

Moss Vale - Unanderra Branch

Ultrasonic Testing - No Ad Hoc 1
Macarthur - Moss Vale I I CONFIG 14

Moss Vale - Medway (Inc.) I
Medway - Joppa Junction (Inc.) . SUPER
Joppa Junction - Junee (Exc.) Resurfacing Works - TAA 0910 s
Junee - Albury

Cootamundra West - Goobang Junction | | | | [“ P
Goobang Junction - Narromine I 1 Closure of Bomen Passing Lane

| . RIFL Hub Works T—
Albury - Wangaratta NERL East then West Track Nightly Tamping Works

Wangaratta - Benalla | 1 | | ] Maintenance Tamping et
Benalla - Seymour I SR WAL Maintenance Tamping
Benalla - Oaklands Branch y [fiFtro VilPrks Windows SHUT |

l NERL East then West Track —t
Seymour - Tottenham A
Tottenham - Dynon

Dynon - Southern Cross Station
Tottenham - Ararat

Ultrasonic Testing - Ad Hoc
Restrictions

—

Sydney Ivanhoe Albury (SIA)

Sydney Narromine Albury (SNA)

i Supershut, 0600 Sat to 1800 Monday

Bunbury St Tunnel
Works. Single Line
Working Replacement of Generator at Laverton to Manor No Ad Hoc Daily Tamping. Ad Hocs with
Appleton Dock Pyrenees Window § . Notice
Maroona - Portland Branch I | l | I | I Signal Testing Maroona - Pyrenees | I | | | | |

gate Tunnel Westgate Tunnel Project
Project Works. —1 Works. Passenger &
Passenger Impacts 1 Shunting Impacts
Level Crossing Upgrade L "
Serviceton - Mile End |
Mile End - Spencer Junction !
Dry Creek - Outer Harbor Line
Crystal Brook - lvanhoe Daily GREP Works |
Ivanhoe - Goobang Junction II 5 —
Spencer Junction - Whyalla vanhoe - Darnick Turnout
2 - " Ivanhoe - Darnick Turnout Installation Commissioning
Spencer Junction - Tarcoola
Tarcoola -West Kalgoorlie

Ararat - Serviceton

Melbourne Serviceton Albury (MSA)
Melbourne Serviceton Albury (MSA)

Level Crossing Upgrade

Level Crossing Upgrade

Serviceton

Parkes (KSP)

Ivanhoe (KSI)

Kalgoorlie Serviceton
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Acacia Ridge - Casino (Exc)
Casino - Grafton (Exc) QR Track Closure. No XPT QR Track Clo
> Grafton - Kempsey s i BB G CONFIG
b Kempsey - Taree (Exc) 9
Taree - Craven (Exc)
Craven - Telarah (Exc)
Telarah - Islington Mains (HV, Info Only) HV

sure. No XPT
Access into Roma St.

Telarah-Acacia Ridge

Botany - Marrickville
Marrickville - Enfield

Islington - Maitland (108hrs)

- - - CONFIG 108 — Botany to Chullora (Flemington — 2100 Thursday to 0900 Tuesday

Enfield - Flemington Goods Junction [ OPEN) :

Chullora Junction - Enfield West %
3 Enfield West - Macarthur (SSFL) CONFIG 14 3
4 Moss Vale - Unanderra Branch | T 1 <

Macarthur - Moss Vale CONFIG 14 =
= Moss Vale - Medway (Inc.) Railset Unloading §

Medway - Joppa Junction (Inc.) "E
'_ Joppa Junction - Junee (Exc.) m :;

Junee - Albury

Cootamundra West - Goobang Junction

Rerailing Supported by PSW
Goobang Junction - Narromine

Ballasting
= Albury - Wangaratta I Maintenance Tamping Mud Removal
Wangaratta - Benalla
Benalla - Seymour X .
3 Tottenham - Mcintyre Mud Maintenance Tampin Signal Gantry Repairs
= Benalla - Oaklands Branch Removal g 5 sy
S Seymour - Tottenham

Tottenham - Dynon
g Dynon - Southern Cross Station . . . Laverton Loop - Manor Loop TBC

Tottenham - Ararat |
o Ararat - Serviceton Weekly Metro Works Windows
8 Laverton - Elders Points Re-
a Appleton Dock Timbering Culvert Replacement
Maroona - Portland Branch

Melbourne Serviceton Albury (MSA)

Serviceton - Mile End

Mile End - Spencer Junction

Dry Creek - Outer Harbor Line

Crystal Brook - lvanhoe

Ivanhoe - Goobang Junction

S o Spencer Junction - Whyalla
Spencer Junction - Tarcoola
Tarcoola -West Kalgoorlie

Ivanhoe (KSI)

Kalgoorlie Serviceton
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Week 14 Week 15 Week 16 Week 17 Week 18 Week 19 Week 20 Week 21 Week 22 Week 23 Week 24 Week 25 Week 26
| |Track Closedown | ATP Works (With Ad Hoc) | Pilot Staff Working Via Up | Mandatory's diverted/amended (no ad hoc) | | B= Both Tracks, U = Up Main, D = Down Main, E = East Track, W = West Track, NTP = No Train Period, ATP = As Traffic Permits, PSW = Pilot Staff Working |
Rail Grinding (ATP) | Window Possession (No Ad Hoc) I Pilot Staff Working Via Down I Ultrasonic Testing (Speno) | I Config 10A = Flem Junction Closed, Config 10B = Flem Junction Open |
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Acacia Ridge - Casino (Exc)
Casino - Grafton (Exc)
Grafton - Kempsey QR Track Closures. No XPT QR Track Closures. No XPT CONFIG
Access into Roma St. Access into Roma St. 9

Kempsey - Taree (Exc)
Taree - Craven (Exc)

Craven - Telarah (Exc)
Telarah - Islington Mains (HV, Info Only) HV

Telarah Acacia Ridge

Botany - Marrickville
Marrickville - Enfield CONFIG 10B— Botany to Chullora (Flemington CONFIG 10A
Enfield - Flemington Goods Junction OPEN)
Chullora Junction - Enfield West
Enfield West - Macarthur (SSFL) CONFIG 14 [
Moss Vale - Unanderra Branch 16 I I I Botany to Flemington Border
Macarthur - Moss Vale CONFIG 14 (Flemington CLOSED)
Moss Vale - Medway (Inc.)

Medway - Joppa Junction (Inc.)

Joppa Junction - Junee (Exc.)

Junee - Albury

Cootamundra West - Goobang Junction
Goobang Junction - Narromine

Sydney Narromine Albury (SNA)

ul Goulburn to Albury Cl

Albury - Wangaratta
Wangaratta - Benalla
Benalla - Seymour vIC
Benalla - Oaklands Branch Westgate Tunnel CLOSEDOWN
Project Works.
Seymour - Tottenham L/Xing Renewal L e
Tottenham - Dynon 3 L/Xing Renewal L/Xing Renewal L/Xing Renewal
Dynon - Southern Cross Station | I I |
Tottenham - Ararat | | | | | |
Ararat - Serviceton ! I I I I I
Appleton Dock Deck Renewal s Laverton to Manor Bridge sh
Maroona - Portland Branch Culvert Replacement Re-Transom

Melbourne Serviceton Albury (MSA)

oulder Ballast Cleaner |

Serviceton - Mile End
Mile End - Spencer Junction
Dry Creek - Outer Harbor Line
Crystal Brook - lvanhoe
Ivanhoe - Goobang Junction
Spencer Junction - Whyalla
Spencer Junction - Tarcoola
Tarcoola -West Kalgoorlie

Parkes (KSP)

Kalgoorlie Serviceton
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3‘ Acacia Ridge - Casino (Exc) | I
4 Casino - Grafton (Exc) LI N . R | S —
'§ Grafton - Kempsey QR Track Closures. No XPT QR Track (?Iosures. No XPT @ETEO QR Track ?Iosures. No XPT
g Kempsey - Taree (Exc) Access into Roma St. Access into Roma St. Access into Roma St.
§ Taree - Craven (Exc)
ﬁ Craven - Telarah (Exc)
Telarah - Islington Mains (HV, Info Only) HV
| N I —

Botany - Marrickville
Marrickville - Enfield Botany to Chullora (Flemington

Enfield - Flemini i CONFIG 108 — OPEN)
gton Goods Junction |
Chullora Junction - Enfield West | | |
Enfield West - Macarthur (SSFL) CONFIG 14
Moss Vale - Unanderra Branch I I | 16
Macarthur - Moss Vale CONFIG 14

Moss Vale - Medway (Inc.)

Medway - Joppa Junction (Inc.)

Joppa Junction - Junee (Exc.)

Junee - Albury

Cootamundra West - Goobang Junction
Goobang Junction - Narromine

Sydney Narromine Albury (SNA)

Albury - Wangaratta
Wangaratta - Benalla
Benalla - Seymour

Benalla - Oaklands Branch
Tottenham - Dynon

Dynon - Southern Cross Station
Tottenham - Ararat

Resleeper Somerton Loop /
Tottenham Points Upgrade

Ararat - Serviceton

Great Western Loop Deck
Appleton Dock REn=wal

Maroona - Portland Branch

Melbourne Serviceton Albury (MSA)

Serviceton - Mile End

Mile End - Spencer Junction
Dry Creek - Outer Harbor Line
Crystal Brook - Ilvanhoe Torrens Road Jct. Signalling Upgrade
Ivanhoe - Goobang Junction
Spencer Junction - Whyalla lad Loop Extension
Spencer Junction - Tarcoola
Tarcoola -West Kalgoorlie

Serviceton

Parkes (KSP)
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Track Closedown | ATP Works (With Ad Hoc) I Pilot Staff Working Via Up I Mandatory's diverted/amended (no ad hoc) | I B= Both Tracks, U = Up Main, D = Down Main, E = East Track, W = West Track, NTP = No Train Period, ATP = As Traffic Permits, PSW = Pilot Staff Working |
Rail Grinding (ATP) | Window Possession (No Ad Hoc) | Pilot Staff Working Via Down | Ultrasonic Testing (Speno) | | Config 10A = Flem Junction Closed, Config 10B = Flem Junction Open |




