





2022 CENTRAL NORTH WEST NETWORK ANNUAL POSSESSION PLAN  
CHANGES SINCE V1

Change in Version	Number	Change Details
4	3	Addition of new Dubbo Fletchers Culvert Possession late March.
4	2	Addition of new Track Reconditioning Project near Merrygoen early May aligned with Dubbo outage.
4	1	Readdition of Reduced Hours Missing Link Possessions aligned with HV Closedowns.
3	3	Addition of Fletchers to Merrygoen Concrete Resleepering - July to October. Daily possessions.
3	2	Change to Weetaliba 96hr possession - Moved from Feb to Apr.
3	1	Change to Dubbo Feb CD - Now starting Sat 12.
2	7	Cancellation of Missing Link Construction Possessions
2	6	Missing Link Railsets Confirmed - March
2	5	Addition of Weetaliba Bridge Upgrade - Feb HV CD (Cancelled from Nov 2021)
2	4	Addition of Ballimore to Mendooran Bridge Upgrade - July HV CD
2	3	Addition of Narrabri Junction Points Mtnce - Jan & March
2	2	Confirmation of additional Dubbo possession required for Transport MC Construction in March.
2	1	Addition of Fletchers Possession per Cancelled Structure Replacement Possession in 2021.