



■ Major Closedown
 ■ Overnight Mains (Major Closedown)
 ■ Ultrasonic testing
 ■ Ballast
 ■ Railast
 ■ Rail Grinding
 ■ Resurfacing
 ■ RM Possession
 ■ Turnout Grinding

* For more info about the Central North West Network, please refer to the CNW Calendar.

| Change in Version | Number | Zone | Change Details |
|-------------------|--------|-------|---------------------------------------------------------------------------|
| 4 | 3 | 1 | Cancellation of March Newcastle Supercars Special Event. (Postponed TBC) |
| 4 | 2 | 1 2 3 | Various changes to National Rail Grinding Programme - Feb > November |
| 4 | 1 | 3 | Cancelled RM Possession 28 Jan |
| 3 | 3 | 3 | Change of date to Resurfacing Possessions in January |
| 3 | 2 | 1 | Changes to Various February and March SPENO NDT Dates |
| 3 | 1 | 1 | Addition of Special Event 23 Apr - Groovin the Moo |
| 2 | 1 | 1 | Addition of Special Event 25-27 Feb resulting in change to HM8 Speno Feb. |
| 2 | 2 | 1 | Change to March HC4, HC7 and HC6 runs as a result of HM8 Feb change. |