

ARTC HUNTER VALLEY 2024 ANNUAL POSSESSION PROGRAMME






ARTC CENTRAL NORTH WEST NETWORK



		July										August																					Sep	tember																																								
		Week 53 Week 1		Wer	Wee	Wee	Wee	Wer	Wer	ek 1		. 1		ί1		k 1		ık 1		ık 1		ık 1		ek 1		We	Week 2			w	eek 3				Wee	k 4				Wee	k 5			We	ek 6			1	Week 7				Week	k 8			Week	9			Weel	k 10				Week 11				Week 1	2			Week 13
				Sch	:			0 10																		9																	16				7 7				14 1	14			1																			
Quarter 3	М	T W	T F	S	S M T W	Т	F S	S N	1 T	W T	F :	s s	M ·	T W	Т	F S	S	М	T W	Т	F S	S	м т	W T	F S	S	МТ	W T	F	s s	M ·	T W	Т	F S	S M	T W	V T	F S	S M	T V	N T	F S	S	м т	W 1	T F	S S	М	T W	T F	S :	S M	T W	T F	S S																			
Quarter 5	1	2 3	4 5	6	7 8 9 10	11	12 13	14 1	5 16	17 18	19 2	0 21	22 2	23 24	25	26 27	28	29 3	30 31	1 :	2 3	4	5 6	7 8	9 10	11	12 13	14 15	16	17 18	19 2	20 21	22 2	23 24	25 26	27 28	8 29	30 31	1 2	3 4	4 5	6 7	8	9 10	11 1:	2 13	14 15	16	17 18	19 20	21 2	22 23	24 25	26 27	28 29																			
Hunter Valley Closedowns																																																																										
(Shown for Scheduling Alignment Purposes)																																																																										
The Gap to Merrygoen (ex)																																																																										
Ulan to Merrygoen																																																																										
Merrygoen to Fletchers (ex)																																																																										
Fletchers (inc) to Troy Jct																																																																										
Dubbo Yard (inc Troy)																																																																										
Dubbo to Narromine / Narwonah AWB										7																						7																	7																									
Turrawan to Narrabri North																																																																										
Narrabri North to Moree (inc) / Camurra																																																																										
Camurra to North Star																																																																										





2024 HUNTER VALLEY ANNUAL POSSESSION PLAN CHANGES SINCE V1

Change in Version	Zone	Number	Change Details
3	CNW	5	Addition of Narromine Level Crossing Upgrade in March.
3	CNW	4	Removal of Bridge Replacement possessions.
3	CNW	3	Addition of N2TLU Rerailing in February, April and May.
3	1	2	Change to cycle on HC4 NDT - Dates updated.
3	All	1	Addition of Note for NSW Council Elections - September
2	1 and 3	2	Adjustment of HC5 HC11 and HC12 Ultrasonics in February and March due to Rail Grinding changes.
2	1 and 2	1	Adjustment of February & March Rail Grinding Programme