

Part A Lockout Date	Monday, 11 September 2023	Configuration Number	Daily Possessions	Possession Coordinator Day	Peter Lee 02 8259 0510	ARTC Area Safety Advisor	Daniel Boyce 0483 212 087	Document Version: V2	
Part B Lockout Date	Monday, 23 October 2023	Possession Date	11th and 12th November 2023	Possession Coordinator Night	Deane Thrower 02 8259 0510	Safety Advisor - Third Party Works	Jason Walton 0417 137 528	Enviroline 1300 550 402	
Sydney Trains Adjacent Line Work Only		Full Track Block - Impassable Worksite			Coordinated Worksite 1		Coordinated Worksite 2		Coordinated Worksite 3

PART A										PART B															
Bid Details						Worksite Details				Environmental	Signalling	Project Comments	SITE SUPERVISOR		PROTECTION OFFICER		PROTECTION KM		CIVIL CERTIFIER		SIGNAL CERTIFIER		ON TRACK PLANT	TSR Information	
Job Number	Start Date	Finish Date	Start Time	Finish Time	Duration	Project Scope	Name / Mobile No / Email Address	Company	Track Section	Tracks Affected	KM From	KM To	Noise Prediction Tool Number	Signalling systems Affected?	Note's and Comments	(Name / Mobile No.)	(Name / Mobile No.)	DN	UP	(Name / Mobile No.)	(Name / Mobile No.)	PLANT DESCRIPTION	Priority Call List Number refers to order the FPO will Call Worksite	Is there a TSR associated with your work Yes or No	If YES, what are the KM's from and to eg. 175.000 to 175.150
36	11-Nov-23	12-Nov-23	6:00	18:00	Sat/Sun	Minor re ralling Berrima & Mossvale Yard	James Miners 0409446559 jminers@artc.com.au	ARTC	Mossvale Yard	Up & Down Mains	143.150	147.000			Hi rail excavator & welding will need 1 hour notice to pass worksite	Warren Hill 0401 400 619	Anthony Bush 0458 092 124	143.150	147.000	Warren Hill 0401 400 619	Paul Walsh 0429 874 946	Hi Rail Excavators			
37	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	(DAY SHIFT ONLY) MOSSVALE YARD Steel Component Replacements - Patrol Re Timbering	James Miners 0409446559 jminers@artc.com.au	ARTC	Berrima - Mossvale	Up & Down Mains	145.200	147.000			2EA Pts steel component replacement & retimbering. Retimbering 140B Pts, 143A Pts up mains, 152B Pts down main	Paul Whyler 2EA frame 0407 931 431 Stan Alipate the retimbering works 0402 489 225	Anthony Bush 0458 092 124	145.200	147.000	Paul Whyler 2EA frame 0407 931 431 Stan Alipate the retimbering works 0402 489 225	Date Tyce 0428371265	Hi Rail Excavators			
38	12-Nov-23	12-Nov-23	8:00am	2:00pm	Sun	Mossvale Station Cleanout awning guttering on platforms 1 and 2	Ollie Poetzl 0427 900 088 Oliver.Poetzl@transport.nsw.gov.au	Sydney Trains (TPW)	Mossvale	Up and Down Main	144.900	145.500			Working from platform using ladders	Blake Tyler 0437 895 577	Sheena Garcia 0423 893 156	144.9	145.5	N/A	N/A	N/A			
39	11-Nov-23	12-Nov-23	10:00:00 AM	6:00:00 PM	Sat/Sun	Plain Track Resurfacing	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Penrose - Marulan	Up & Down Main	146.200	320.300				Shane Robbins Ph: 0400 067 171	Glen Russel 0409 183 344	176.500	190.500	Shane Robbins Ph: 0400 067 171	Signalling Electrician: Jacquie Passlow Ph: 0447 760 996 Signalling Team PO: Danielle Mann Ph: 0401 067 871	09-3X Tamper & Ballast Regulator			
40	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	Track Ballast Undercutting - Team 1	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Penrose - Tallong	Up & Down Main	146.200	320.300				Paul Follington Ph: 0419 197 710	Concettina Raschilla Ph: 0414 999 554	174.500	184.500	Paul Follington Ph: 0419 197 710	Signalling Electrician: Ben Kirkman Ph: 0413 913 224	Hi-Rail Excavators, Hi-Rail Hydremas			
41	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	RTI Ultrasonic testing	Owen van der werff 0476801476 Ovanderwerff@rti-group.com	ARTC	Up/Dn mains	All	146.200	224.180			Ultrasonic testing Saturday Day shift/ Saturday Night/ Sunday Day shift	Day 0600-1800 Chris Boniface 0431689557 Night 1800-0600 Tim Stevens 0473165688	Day 0600-1800 Mathew Emerton 0448162118 Night 1800-0600 James Earl 0473165688	146.2	224.18	Day Shift Chris Boniface Night Shift Mathew Emerton	N/A	Hi Rail Landcruiser			
42	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	Turnout & Plain Track Resurfacing	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Exeter - Bundanoon	Up & Down Main	153.000	163.000				Kurt Beatty Ph: 0437 844 266	David Trajceviski Ph: 0410 530 775	152.500	163.500	Peter Kerr Ph: 0427 635 176	Signalling Electrician: Ben Kirkman Ph: 0413 913 224	Pandrol Jackson Tamper & Ballast Regulator			
43	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	RCRM Signal Maintenance	Jason Apps 0409688452 japps@artc.com.au	ARTC	Moss Vale and Goulburn Up/Dn mains	All	146.200	224.180				Greg Paul 0419 152 581	Greg Paul 0419 152 581	146.200	320.300	Greg Paul 0419 152 581					
44	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	Bundanoon turnout repairs and drainage works 4CA, 2CA, 2CB	Steven Twyford 0419 465 552 stwyford@artc.com.au	ARTC	Exeter - Wingello	Up & Down Mains	175.000	195.000	6939	No	Hi rail machinery on Up and Down mains: 2 hrs notice to pass through.	Eddie Faux 0417 399 770	Alex Hume 0435 716 150			Eddie Faux 0417 399 770	N/A				
45	11-Nov-23	12-Nov-23	8:30:00 AM	4:00:00 PM	Sat/Sun	Ballast Train	Steven Twyford 0419 465 552 stwyford@artc.com.au	ARTC	Goulburn - Wingello	All	177.000	190.000	6939	Yes	As per CTM - Marulan-Tallong-Goulburn	Day 0600-1800 Shane McClennan 0439 763 734 Night Jye Kirkland 0408 839 202	Pilot day shift 0600-1800 Ken Mills 0427 771 579 Pilot night shift 1800-0600 Ronnie Akbal 0474 777 182	N/A	N/A	N/A	N/A				
46	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Continuous	Track upgrade/ sledging	Steve Twyford 0419 465 552 stwyford@artc.com.au	ARTC	Tallong Up/Dn mains	All	186.200	188.600	6939	Yes	Up main impassable Dn main 2 hours notice	Day 0600-1800 Shane McClennan 0439 763 734 Night Jye Kirkland 0408 839 202	Day 0600-1800 Drew Paton 0409 833 066 Night 1800-0600 Bob Peters 0439 626 761	185.500	189.500	Shane McClennan 0439 763 734	Andy Fulton 0447 279 592	Multiple hi rail plant, ballast train			
47	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	RCRM Civil tamping team	Jason Apps 0409688452 japps@artc.com.au	ARTC	Up/Dn mains	All	141.021	224.180				Murray Dunn 0477 326 384	Katrina Lyttle 0427 314 860	189	195	Murray Dunn 0477 326 384	NA	Hi rail Excavator			
48	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sun	RCRM Minor rerealing (SUN)	Jason Apps 0409688452 japps@artc.com.au	ARTC	Up/Dn mains	All	189.000	195.000		No	Wedding locations 189.000 to 194.000	Simon Grant 0418955603	Craig Bell 0417 229 326	189	195	Simon Grant 0418955603	NA	Hi rail Excavator			
49	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	207.537km Towrang Underbridge Survey Works	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Towrang	Up & Down Main	207.500	207.600				Keith Meadows Ph: 0412 535 933	Daniel Crawford Ph: 0425 751 550	207.000	208.500	N/A	N/A				
50	11-Nov-23	12-Nov-23	6:00	18:00	Sat/Sun	Track Ballast Undercutting - Team 2	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Breadalbane - Gunning	Up & Down Main	224.800	225.200				Patrick Stephenson Ph: 0456 078 108	Lisa Barwise Ph: 0422 093 104	247.500	280.500	Patrick Stephenson Ph: 0456 078 108	Day Shifts: Signalling Electrician: Shane Watkins Ph: 0432 073 933 Signalling Team PO: Matthew Holmquist Ph: 0410 869 876 Night Shift on 11 Nov 2023: Signalling Electrician: Manul Kandara Ph: 0455 447 415	Hi-Rail Excavators, Hi-Rail Hydremas			

51	11-Nov-23	11-Nov-23	8.00am	2.00pm	Sat	Goulburn Station Cleanout awning gutterings on platforms 1,2 and 3	Oliver Poetzi 0427 900 088	Sydney Trains (TPW)	Goulburn	Up and Down Main	230.275	230.575		Working from platform using ladders	Blake Tyler 0437 895 577	Sheena Garcia 0423893156	224.600	225.200	N/A	N/A	N/A	
52	11-Nov-23	12-Nov-23	6.00	18.00	Sat/Sun	Track Ballast Undercutting - Team 3	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Gunning - Yass	Up & Down Main	244.000	293.000			Matthew McCraw Ph: 0429 197 099	Zyad Kassab Ph: 0414 309 185	279.500	304.500	Matthew McCraw Ph: 0429 197 099	Day Shifts: Signalling Electrician: Shane Watkins Ph: 0432 073 933 Signalling Team PO: Matthew Holmquist Ph: 0410 869 976 Night Shift on 11 Nov 2023: Signalling Electrician: Manul Kandara Ph: 0455 447 415	Hi-Rail Excavators, Hi-Rail Hydremas	
53	11-Nov-23	12-Nov-23	6.00	18.00	Continuous	Plain Track Resurfacing	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Breadalbane - Jerrawa	Up & Down Main	248.000	280.000			Day Shifts: Mark Tuxford Ph: 0476 047 157 Night Shift: Jack Richards Ph: 0448 680 752	Day Shifts: Stone Vunga Ph: 0423 330 279 Night Shift: Simon Weeks Ph: 0498 139 884	243.500	293.500	Day Shifts: Mark Tuxford Ph: 0476 047 157 Night Shift: Jack Richards Ph: 0448 680 752	Day Shifts: Signalling Electrician: Shane Watkins Ph: 0432 073 933 Signalling Team PO: Matthew Holmquist Ph: 0410 869 976 Night Shift on 11 Nov 2023: Signalling Electrician: Manul Kandara Ph: 0455 447 415	Unimat Tamper & Ballast Regulator	
54	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	230.425km Run-Of-Waters Ck Underbridge Survey Works	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Joppa Junction	Up & Down Main	280.000	304.000			Anthony Godfrey Ph: 0407 066 418	Adam Harley Ph: 0477 119 124	229.500	231.500	N/A	N/A		
55	12-Nov-23	12-Nov-23	2:00:00 PM	8:00:00 PM	Sun Only	AMPR Test Train #3	Ruben de Vries 0400 924 876 RDevries@ARTC.com.au	ARTC	Yass - Jerrewa	Up Main	307.000	319.000	6914	Yes	Per CTM	Ruben de Vries 0400 924 876	Pilot Nick Moutos 0424 237 147			N/A	Zac Cogle 0403 641 086	2x Light Loco 8x NDRF
56	11-Nov-23	11-Nov-23	6:00:00 AM	2:00:00 PM	Sat Only	Rail Set Unload	Ruben de Vries 0400 924 876 RDevries@ARTC.com.au	ARTC Thee Rail	Yass - Goulburn	Down Main	307.000	319.000	6914	Yes	Railset Yass to worksite on Down Main	Troy Haines 0410 103 702	Pilot Nick Moutos 0424 237 147			Troy Haines 0410 103 702	Zac Cogle 0403 641 086	2x Light Loco 8x NDRF
57	11-Nov-23	12-Nov-23	6.00	18.00	Continuous	AMP Rerailing Package 4 - Emergency Works	Ruben de Vries 0400 924 876 RDevries@ARTC.com.au	ARTC Thee Rail	Yass - Goulburn	Up & Down Mains	307.000	310.000	6914	Yes	Rerail 307.100 - 309.200km Up Main	Day (0600-1800) Troy Haines 0410 103 702 Night (1800-0600) Henry Ngere 0417 687 516	PO Day (0600-1800) Mick Bereynee 0417 292 745 PO Night (1800-0600) Anthony Neesom 0432 916 699	306.500	310.500	Troy Haines 0410 103 702	Zac Cogle 0403 641 086	2x RRV Excavators Multiple Trolleys
58	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Continuous	Plain Track Resurfacing	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Yass - Harden	Up & Down Main	318.000	386.000			Day Shifts: Kale Stanton Ph: 0401 855 381 Night Shift: Kyle Van Woerkom Ph: 0400 763 989	Day Shifts: Anthony Andrew Ph: 0488 416 888 Night Shift: Damian Smith Ph: 0407 874 227	317.500	386.500	Day Shifts: Kale Stanton Ph: 0401 855 381 Night Shift: Kyle Van Woerkom Ph: 0400 763 989	Day Shifts: Signalling Electrician: Andrew Woodford Ph: 0418 282 258 Signalling Team PO: Lyn Osbourne Ph: 0448 450 132 Night Shift on 11 Nov 2023: Signalling Electrician: Norm Smith Ph: 0455 447 415 Signalling Team PO: Timothy Cage-Grills Ph: 0432 266 647	09-3X Tamper & Ballast Regulator	
64	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Daily	Emergency Signals Works (Bowling) Damaged Line Route repairs.	Michael Simons 0427 666 488 MSimons@ARTC.com.au	ARTC	Yass - Galong	Up & Down Main	327.000	330.500			Worksite 58 to be advised of these works.	Blake Niszczcott 0402766312	Domonique Nowham 0427156244					EWP
59	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	Undercutting team #3	Steven Twyford 0419 465 552 stwyford@artc.com.au	ARTC/OnRail	Harden - Yass	Up & Down Main	345.000	351.000	6944	No	Hiral machinery on Up and Down mains. 2 Hours notice to pass.	Chris Jennings 0422 441 113	Dean Gant 0418 860 730	344.500	351.500	Chris Jennings 0422 441 113	N/A	Multiple Hi rail excavators
60	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	Undercutting team #2	Steven Twyford 0419 465 552 stwyford@artc.com.au	ARTC/Howell Rail	Harden - Yass	Up & Down Main	363.000	370.000	6944	No	Hiral machinery on Up and Down mains. 2 Hours notice to pass.	Jay Barber 0447 742 387	Glenn Charles 0412 155 313	362.500	370.500	Jay Barber 0447 742 387	N/A	Multiple Hi rail excavators
61	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	Undercutting team #1	Steven Twyford 0419 465 552 stwyford@artc.com.au	ARTC/Howell Rail	Harden - Yass	Up & Down Main	378.000	384.000	6944	No	Hiral machinery on Up and Down mains. 2 Hours notice to pass.	Ben Hodge 0447 624 310	Graham Donnelly 0499 085 978	377.500	384.500	Ben Hodge 0447 624 310	Zac Cogle 0403 641 086	Multiple Hi rail excavators
62	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	RCRM Minor rerailing	Michael Simons 0427 666 488 MSimons@artc.com.au	ARTC	Harden - Cootamundra	Up & Down Main	385.000	425.000	6944	No	Hiral machinery on Up and Down mains.	Leigh Ormsby 0477390691	David Izzard 0418 208 980					
63	11-Nov-23	12-Nov-23	6:30:00 AM	6:00:00 PM	Sat/Sun	Undercutting team #4	Steven Twyford 0419 465 552 stwyford@artc.com.au	ARTC	Harden - Coota	Up & Down Mains	390.000	405.000	6944	No	Hiral machinery on Up and Down mains. 2 Hours notice to pass.	David Izzard 0418 208 980	David Izzard 0418 208 980	389.500	405.500			1 x Gang truck, 1 x RRV Excavator

Additional Information

Emergency Services	Site Specific	Notes: PPO Email - possessionlogistics@artc.com.au	
Injury Hotline	1800 686 130	Send Pre-populated IBA Forms to: mquinn@artc.com.au	
Enviroline	1300 550 402		
Network Rules QR Codes			
North/South Corridor Manager	Brian Cooper - 0477 755 630	Environmental Advisor	Thomas Haffner - 0427 416 995
South Project Delivery Manager	Curtis McClelland - 0429 016 107	Possession Logistics Coordinator	Deane Thrower - 0477 385 470
Structures Specialist	Anthony Godfrey - 0407 066 418	Area Manager Ingleburn	Daniel Wakefield - 0408 713 319
Possession Logistics Manager	Warren Williams - 0438 672 296	Area Manager Goulburn	Jason Apps - 0409 688 452
		Glossary	General Rules
		Work On Track	Procedures



know safety, work safely

Make safety at work your priority

October is National Safe Work Month

national safe work month
2022