





Part A Lockout Date	Monday, 11 September 2023	Configuration Number	14	Possession Coordinator Day	Peter Lee 02 8259 0510	ARTC Area Safety Advisor	Daniel Boyce 0483 212 087	Document Version: <b>DRAFT</b>	
Part B Lockout Date	Monday, 23 October 2023	Possession Date	10th - 13th November 2023	Possession Coordinator Night	Deane Thrower 02 8259 0510	Safety Advisor - Third Party Works	Jason Walton 0417 137 528	Enviroline 1300 550 402	
Sydney Trains Adjacent Line Work Only		Full Track Block - Impassable Worksite			Coordinated Worksite 1		Coordinated Worksite 2		Coordinated Worksite 3

PART A										PART B														
Bid Details					Worksite Details					Environmental	Signalling	Project Comments	SITE SUPERVISOR	PROTECTION OFFICER	PROTECTION KM		CIVIL CERTIFIER	SIGNAL CERTIFIER	ON TRACK PLANT	Priority Call List Number refers to order the PPO will Call Worksites	TSR Information			
Job Number	Start Date <small>Format 01/01/22</small>	Finish Date <small>Format 01/01/22</small>	Start Time <small>Format 06:00</small>	Finish Time <small>Format 18:00</small>	Duration <small>Sat Only Sat/Sun Continuous For Public Notification Review</small>	Project Scope	Name / Mobile No / Email Address	Company	Track Section	Tracks Affected	KM From	KM To	Noise Prediction Tool Number	Signalling systems Affected?  If Yes, Is IBA required	Note's and Comments	(Name / Mobile No.)	(Name / Mobile No.)	DN	UP		(Name / Mobile No.)	(Name / Mobile No.)	PLANT DESCRIPTION	Is there a TSR associated with your work Yes or No  Use Yes or No as written here
1	10-Nov-23	12-Nov-23	10:30:00 PM	12:00:00 AM	Continuous	AMPR Re-Rail Package 1	Ruben de Vries rdevries@artc.com.au 0400 924 876	ARTC Earthtrack	Chullora Junction - Sefton Junction	SSFL Up and Down Goods	20.000	22.000	6914	Yes	Re-Rail KM 20.431KM - 21.500KM	Day (0600-1800) Chris Wheeler 0407 447 066  Shift 2 (1900-2100) Simon Battersby 0458 767 872	PO Day (0600-1800) Andrew Howarth 0448 441 110  PO Night (1800-0600) Daniel Lavin 0447 533 156	19.000	22.000	Chris Wheeler 0407 447 066	Sig Elec: Adam Murtin 0490 796 405  PO Bryant Hargrave 0491 615 211	2x RRV Excavator Multiple Trolleys	4	
2	10-Nov-23	11-Nov-23	11:30:00 PM	8:00:00 AM	Fri/Sat	Plain Track Resurfacing	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Sefton Dive	SSFL	20.500	22.200				Ryan O'Neill Ph: 0408 089 892	Alex Andrew Ph:0431 384 458	20.000	22.7	Ryan O'Neill Ph: 0408 089 892	Day Shifts: Signalling Electrician: Steven Deweske Ph: 0417 664 778 Signalling Team PO: Mohammed Huzafa Ph: 0452 513 438  Night Shifts: Signalling Electrician: Damien George Ph: 0402 206 370 Signalling Team PO: Sonny Sekhon Ph: 0401 535 373	Unimat Tamper & Ballast Regulator	2	
3	11-Nov-23	12-Nov-23	6:00:00 AM	10:00:00 PM	Sat & Mon	200 & 201 Points Recon, Straight Railing Catch Points, Cable Pulling with EWP on SSFL and various signalling works	Scott McKinna 0477 724 255 smckinna@iangorourke.com.au	Transport for Tomorrow (TPW)	Sefton East Junction	Goods Line	20.970	21.630		No	200 & 201 points are within Sydney Trains region, plant access is required between EW420 Signal and SP3 Signal	05:00 - 17:00 Chris Teadu 0457 877 932  17:00 - 05:00 Rodney McInnes 0456 491 556	0200 - 1400 Nikhil Kumar 0452 535 812  1400 - 0200 Dhruval Sulhar 0407 777 209	20.970	21.630	Jimmy Poidevin 0415 201 163	N/A	X1 Hi-Rail EWP		
4	11-Nov-23	12-Nov-23	9:00:00 AM	3:00:00 PM	Sat/Sun	Culvert / General Inspections	Dan Wakefield Ph: 0408713319 DWakefield@artc.com.au	ARTC	Tennessee to Enfield West	SSFL, Up & Down Mains	21.000	113.500		No	Inspections only	Dan Wakefield 0408 713 319	Dan Wakefield 0408 713 319	21	113.5	N/A	N/A	Nil		
5	11-Nov-23	12-Nov-23	6:00:00 AM	4:30:00 PM	Sat/Sun	Signalling Maintenance	Troy Macaulay 040860045 tmacaulay3@artc.com.au	ARTC	Leightonfield - Tennessee	Up & Down Mains	22.000	113.000	NA	Yes	No IBA required. Track circuit testing. Use of light hand tool	Mark Berthon 0400099958	Mark Berthon 0400099958			N/A	Mark Berthon 0400099958	N/A		
6	11-Nov-23	12-Nov-23	12:00:00 AM	12:00:00 AM	Continuous	Sydney Trains WE20 Rerail + PMP	Prakash Nagaratharajah 0450 409 824 prakash.nagaratharajah@transport.nsw.gov.au	Sydney Trains (TPW)	Leightonfield to Warwick Farm	SSFL	24.000	33.000		No	Adjacent Line Protection ONLY	Liam Moore 0413 601 515	Chester Hill - Villawood James Mwanje (Day) 0414 205 179 Jen Kim (Night) 0430 845 416  Carramar - Cabramatta John Murray 0410 135 353  Duane Uiae (Night) 0410 745 487	24.000	33.000	N/A	N/A	N/A		
7	10-Nov-23	12-Nov-23	10:30:00 PM	12:00:00 AM	Continuous	Cabramatta Loop Project  - System testing, wiring, connections (LF12 to GF16 Loc) - Cable pulling (WF3 to WF20) - Sign installations (Liverpool to Carramar) - GAK & equipment installations (GF17 Distant to LF12 Signal)	Mustafa Mustafa MMustafa@ARTC.com.au 0474 218 611	ARTC	Leightonfield- Glenfield	SSFL	24.300	39.600				Michael Zanco (UGL) 0499 848 849	Amin Nematollahi (Quantum) 0470 228 856	23.800	40.100	Justin Male 0419 440 288	Daniel Baker 0403 947 639	Hi-rail Excavator		
8	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	Track Ballast Undercutting - Team 1	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Villawood to Liverpool	SSFL	24.400	38.000				Anthony Martinuzzo Ph: 0410 510 005	Hasmukh Lal Ph: 0452 390 788	23.800	38.500	Anthony Martinuzzo Ph: 0410 510 005	Day Shifts: Signalling Electrician: Steven Deweske Ph: 0417 664 778 Signalling Team PO: Mohammed Huzafa Ph: 0452 513 438  Night Shifts: Signalling Electrician: Damien George Ph: 0402 206 370 Signalling Team PO: Sonny Sekhon Ph: 0401 535 373	Hi-Rail Excavators, Hi-Rail Hydramas		
9	10-Nov-23	12-Nov-23	10:30:00 PM	12:00:00 AM	Continuous	Cabramatta Loop Project  - Formation works - Cess drain works - Bridge completion works - Noise panel works and completions - Vortok fence removal - Cable pulling (WF3 to WF20) - GST works (WF3) - Signal installation (WF7, WF5, WF9, WF11) - Detector route installation - GST transitions - Trackworks (SSFL) - City & Country turnouts installation - City & Country track slew	Mustafa Mustafa MMustafa@ARTC.com.au 0474 218 611	ARTC	Cabramatta - Warwick Farm	SSFL	27.000	34.400			Track Recon & Turnout Installation Impassable Worksite	Day Shift (1030-2230) Aaron Maloney 0427 702 716  Night Shift (2230-1030) Justin Male 0419 440 288	Day Shift (1030-2230) Kathryne Kirkness 0414 318 312  Night Shift (2230-1030) Phillip Sharp 0409 150 092	26.500	34.900	Justin Male 0419 440 288	Dave Bradley 0421 811 883	Hi-Rail Hydramas Hi-rail excavators Front-End-Loader Excavators Posi-Track	1	
10	11th Nov	11th Nov	6:00:00 AM	6:00PM	Sat only	Leumeah tamping ULX / spot tamping	Dan Wakefield 0408 713 319 DWakefield@ARTC.com.au	ARTC	Chester Hill to Macarthur	SSFL only	38.000	55.000	TBA	No	Spot tamping, various locations	Ryan Little 0466 307 730	Ryan Little 0466 307 730	37.500	55.500	Robbie Burns 0477 951 920	NA	Hi Rail Excavator	NA	NO
11	11-Nov-23	12-Nov-23	6:00:00 AM	4:30:00 PM	Sat/Sun	Remove temporary support of pole 75	Paul Godber 0411239949 paul.godber@transport.nsw.gov.au	Sydney Trains (TPW)	Casula	SSFL	38.500	38.906		No	Work off track on the cess	Carmelo Savoca 0413 486 451	Colin Reid 0424 558 225	38.5	38.906	N/A	N/A	N/A		
12	11-Nov-23	12-Nov-23	6:00:00 AM	10:00:00 PM	Sat & Mon	OHW Mods and install OHW Strucuders & Substation Construction works	Scott McKinna 0477 724 255 smckinna@iangorourke.com.au	Transport for Tomorrow (TPW)	Glenfield to Minto	SSFI	40.100	47.500		No	Adjacent Line Protection Only  Worksites at: Macquarie Fields Stn Ingleburn Stn	0500-1700 Ryan Smith 0431 771 970  1700 - 0500 Shannon Jarvis 0408 450 523	0300-1500 Andrea Caroca 0419 484 060  1500-0300 Abdullah Elmair 0424397343	41.900	48.000	Jimmy Poidevin 0415 201 163	N/A	X1 Hi-Rail Crane Truck & Sucker Truck (all plant is located on Syd Trains Tracks)		

13	11th Nov	11th Nov	6:00:00 AM	6:00:00 PM	Sat/Sun	Spot tamping geometry defects Glenlee to Macarthur on Mains (on ARTC/SYD T boundary)	Dan Wakefield 0408 713 319 DWakefield@ARTC.com.au	ARTC	Macarthur 65Bpts to ARTC Boundary	Up Main	41.500	70.000	TBA	No	Mobile worksite spot tamping various geometry KC's, can work in with others, can clear track easily for rail movements. Level 5 spotter needed	Ryan Little 0466 307 730	Ryan Little 0466 307 730	41	70.5	Robbie Burns 0477 951 920	NA	Hi Rail Excavator	NA	NO	
14	11-Nov-23	12-Nov-23	12:00:00 PM	12:00:00 AM	Sat/Sun	Turnouts & Plain Track Resurfacing	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Minto to Burradoo	SSFL, Up & Down Mains	44.000	141.000				Craig McKenna Ph: 0411 674 772	Alan Clark Ph: 0413 075 130	43.500	141.500	Craig McKenna Ph: 0411 674 772	Signalling Electrician: Chris Weir Ph: 0419 250 139 Signalling Team PO: Daniel Kevic Ph: 0426 835 862	Pandrol Jackson Tamper & Ballast Regulator			
15	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	Track Ballast Undercutting - Team 2	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Minto	SSFL	46.000	48.000				Lance Cunningham Ph: 0432 666 703	Cristina Mihala Ph: 0403 419 097	45.500	48.5	John Sibley Ph: 0423 747 535	Day Shifts: Signalling Electrician: Steven Deweske Ph: 0417 664 778 Signalling Team PO: Mohammed Huzafa Ph: 0452 513 438 Night Shifts: Signalling Electrician: Damien George Ph: 0402 206 370 Signalling Team PO: Sonny Sekhon Ph: 0401 535 373	Hi-Rail Excavators, Hi-Rail Hydremas			
16	11-Nov-23	12-Nov-23	0:00	0:00	Continuous	Sydney Trains WE20 Rerail + PMP	Michelle Nguyen 0418 926 643 michelle.nguyen@transport.nsw.gov.au	Sydney Trains (TPW)	Minto - Leumeah	SSFL	51.000	53.500		No	Adjacent Line Protection ONLY	Nikkita Cullum 0472 774 073	0200-1400 Alex Tankard 0477 433 139 1400-0200 Huss Abbas 0435 134 667	51	53.5	Earl Chung 0456 969 009	N/A	N/A			
17	11-Nov-23	12-Nov-23	7:00:00 AM	4:00:00 PM	Sat/Sun	Surveying & Services Searches	Prash Singh 0499 841 668 prash.singh@transport.nsw.gov.au	TINSW (TPW)	Leumeah to Campbelltown	SSFL	52.000	54.500	NA	No	Hand Tools	Graeme Macindoe 0401 715 131	Jack Tropes 0400 361 183	51.500	55.000	Graeme Macindoe 0401 715 131	N/A	N/A			
18	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Continuous	Track Ballast Undercutting - Team 3 & Turnout Retimbering	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Glenlee	Up & Down Main	58.000	62.000			Inpassable at 61A/B pts	11 November 2023: Day Shift: Ballast Undercutting: Lance Cunningham Ph: 0432 666 703 Turnout Retimbering: Jack Reed, Ph: 0458 672 221 Night Shift: Turnout Retimbering: Aisake Parker Ph: 0457 025 542 12 November 2023: Day Shift: Turnout Retimbering: Jack Reed Ph: 0458 672 221	Day Shifts CPO: Geoffrey McDonald 0413 180 920 Night Shift: Patrick Hokingsa Ph: 0432 579 175	57.500	62.500	John Sibley Ph: 0423 747 535	Day Shifts: Signalling Electrician: Mark Stam Ph: 0452 665 387 Signalling Team PO: Papu Toomala Ph: 0423 556 527 Night Shifts: Signalling Electrician: Daniel Bonarius Ph: 0417 025 156 Signalling Team PO: Stephen Henderson Ph: 0417 867 080	Hi-Rail Excavators, Hi-Rail Hydremas			
19	10-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	Glenlee rail defect removal -91A V crossing -91A cut & bump -90B checkrail -Spot Tamping	Dan Wakefield 0408 713 319 DWakefield@artc.com.au	ARTC	Glenlee	60	60.000	61.000	TBA	Yes	Additional works outside of Danger zone (painting of LOC), CWS with job 25.7.27.33	Rod Walsh 0477 707 284	CWS 1 CPO Geoffrey McDonald 0413 180 920	58.000	62.000	Rod Walsh 0477 707 284	Marty Oswald 0434 061 882	Hi Rail Excavator	NA	Yes	60.5
20	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	Ballast Undercutting Spoil Management	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Menangle	Up Cess	65.000	65.500				Brain Eagle Ph: 0467 069 700	Robert Cestaro Ph: 0412 464 774	64.500	66.000	N/A	N/A	N/A			
21	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	Mine subsidence, monitoring equipment and track maintenance	Chris Bloor 0422 807 231 chris.bloor@bloorrail.com.au	BloorRail / South32	Menangle to Douglas Park	Up & Down Mains	68.000	76.500		no	RRV	Josh Moran 0403 528 391	Greg Boyd 0411 514 345	67.500	77.000	Josh Moran 0403 528 391		RRV			
22	10-Nov-23	12-Nov-23	10:30:00 PM	12:00:00 AM	Continuous	AMPR Re-Rail Package 2	Ruben de Vries rdvries@artc.com.au 0400 924 876	ARTC Martinus	Picton - Bargo	Up and Down Mains	87.000	89.500	8914	Yes	Re-Rail KM 87.760KM - 88.350KM - DM 88.715KM - 89.040KM - DM	Day (0600-1800) Andrew Latimer 0477 387 487 Night (1800-0600) Blake Zanker 0436 099 051	PO Day (0600-1800) Harsh Maurya 0478 821 710 PO Night (1800-0600) Matthew Campbell 0422 704 170	87.000	90.000	Andrew Latimer 0477 387 487	Sig Elec: Lee Bloor 0405026 852 PO: Farid Nematollahi 0470 561 842	2x RRV Excavator Multiple Trolleys	3		
23	12-Nov-23	12-Nov-23	13:00PM	12:00:00 AM	Sun Only	AMPR Test Train #1	Ruben de Vries rdvries@artc.com.au 0400 924 876	ARTC	Moss Vale - Picton - Moss Vale	Up and Down Mains	88.000	150.000	8914	Yes	Testing Re-Rail Sites - Working as per CTM	Ruben de Vries 0400 924 876	Pilot David Shore 0420 431 333	88.000	150.000	N/A	Warrich Champion 0417 048 413	Light Loco			
24	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Continuous	Track Ballast Undercutting - Team 4 & Turnout Retimbering	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Tahmoor to Bargo	Up & Down Main	96.000	104.100			Inpassable at 310B pts	Day Shifts Only: CPO for Possession Site #: 24 & 25: John Mann Ph: 0400 700 001 CPO Assist for Possession Site #: 24 & 25: Graham Fozzard Ph: 0450 336 772	Day Shifts: Signalling Electrician: Luke Warhurst Ph: 0422 906 373, Signalling Team PO: Luani Kallahi Ph: 0421 675 452 Night Shifts: Signalling Electrician: Daniel Bonarius Ph: 0417 025 156, Signalling Team PO: Stephen Henderson Ph: 0417 867 080	95.500	104.700	David Hodges Ph: 0400 537 769	Hi-Rail Excavators, Hi-Rail Hydremas				
25	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	Mine subsidence, monitoring equipment and track maintenance	Chris Bloor 0422 807 231 chris.bloor@bloorrail.com.au	BloorRail / SIMEC	Tahmoor - Bargo	Up & Down Mains	97.500	101.500		No	RRV	Chris Bloor 0422 807 231	John Lang 0429 938 910	97.000	102.000	Phil Magrath 0402 790 246	Chris Dunwell - Sigwell 0434 596 197	RRV			
26	11-Nov-23	12-Nov-23	6:00	18:00	Sat/Sun	Tennessee 3AA pts Steel components & retimbering -switch & stockrail replacement -Retimbering -Spot Tamping	Rod Walsh 047 207 284 rwalsh@artc.com.au	ARTC	Tennessee	All Lines	110.500	114.000	TBC	Yes	Down main will be impassable during installation of SWSR (Sat morning)	Paul Pearce 0418 435 727	Paul Pearce 0418 435 727	110.000	114.500	Paul Pearce 0418 435 727	Mat McHugh 0434 487 713	Hi Rail Excavators	NA	NO	
27	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	Track Ballast Undercutting - Team 5	Tofiq Ahmed Ph: 0437 959 279 tahmed@artc.com.au	ARTC	Tennessee to Berrima	Up & Down Main	113.000	142.000				Ian Habisch Ph: 0458 529 553	Mark Walsh Ph: 0418 438 813	112.500	142.500	Ian Habisch Ph: 0458 529 553	Signalling Electrician: Paul Walsh Ph: 0429 874 946	Hi-Rail Excavators, Hi-Rail Hydremas			
28	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat Only	Minor Under-bore on main line at 116.870km (single shot HDD for 63mm comms duct - entry & exit points outside corridor boundaries)	Cais Nassiry Ventia 0436 611 059 nassiry.iais@ventia.com	Ventia	Tennessee to Berrima	Up & Down Main	116.600	117.100	TBA	No	TPW Contact M Taylor 0417 226 581	Brett McCrory 0497 460 883	Garry O'Brien 0404 860 517	115.500	117.600	Aisake Parker 0457 025 542		N/A			

29	10-Nov-23	12-Nov-23	10:30:00 PM	12:00:00 AM	Continuous	AMPR Re-Rail Package 3A	Ruben de Vries rdevries@artc.com.au 0400 924 876	ARTC Anric	Yerrinbool - Mittagong	Up & Down Main	115.800	118.500	6914	Yes	Site A) Re-Rail KM 117.351KM - 117.964KM DM	Day Site A) Matt Puttock 0424 380 992	PO Day Site A (0600-1800) Leanne Gray 0422 208 208 PO Night Site A (1800-0600) Paul Magion 0428 341 167	115.500	133.000	Matt Puttock 0424 380 992	Sig Elec: Warrick Champion 0417 048 413 PO: Cherie Weiss 0408 987 380	2x RRV Excavator Multiple Trolleys	5
30	10-Nov-23	12-Nov-23	10:30:00 PM	12:00:00 AM	Continuous	AMPR Re-Rail Package 3B	Ruben de Vries rdevries@artc.com.au 0400 924 876	ARTC Anric	Yerrinbool - Mittagong	Up and Down Mains	128.000	132.000	6914	Yes	Site B) 129.292KM - 129.684KM - DM	Day Site B) Pete Henning 0413 995 150	PO Day Site B (0600-1800) Viktoria Subbota 0415 858 085 PO Night Site B (1800-0600) Melissa Menyck 0432 745 734	115.500	133.000	Matt Puttock 0424 380 992	Sig Elec: Johan Riemersma 0403 054 152 PO: Phil Russell 0481 975 561	2x RRV Excavator Multiple Trolleys	5
31	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sun Only	Minor Under-bore on main line at 119.640km (single shot HDD for 63mm comms duct - entry & exit points outside corridor boundaries)	Cats Nassyry Ventia 0436 611 059 nassyry.cats@ventia.com	Ventia	Tennessee to Berrima	Up & Down Main	119.400	119.900	TBA	No	TPW Contact M Taylor 0417 226 581	Brett McCrory 0497 460 883	Garry O'Brien 0404 860 517	118.900	120.400	Aisake Parker 0457 025 542	N/A	N/A	
32	11-Nov-23	12-Nov-23	6:00	18:00	Sat/Sun	NTCS 3G to 4GX Upgrade (Yerrinbool and Aylmerton tunnels)	Jeff Williamson 0414 916 408 jwilliamson@artc.com.au Steve Preston 0407 016 133 spreston@artc.com.au	ARTC/Telstra	Yerrinbool - Aylmerton	Up & Down Mains	120.000	124.000			Hi rail EWP's 1 hour notice to pass (Take off location 124.000km)	Tom Hamilton (Aylmerton) 0434 124 282 Steven Daw (Yerrinbool) 0418 920 883	David Lie (Aylmerton) 0433 793 788 Michael Weston (Yerrinbool) 0457 825 432	119.8	124.6	NR	NR	Hi Rail EWP	
33	11-Nov-23	12-Nov-23	6:00	18:00	Sat/Sun	RCRM Civil Spot tamping	Jason Apps 0409 688 452 japps@artc.com.au	ARTC	Tennessee/ Berrima	Up & Down Mains	114.350	145.568			Spot tamping locations 20x locations	Murray Dunn 0477 326 384	Katrina Lytle 0427 314 860	114.35	145.568	Murray Dunn 0477 326 384	NA	Hi rail Excavator	
34	11-Nov-23	12-Nov-23	6:00:00 AM	6:00:00 PM	Sat/Sun	(DAY SHIFT ONLY) RCRM Minor re ralling	James Miners 0409446559 jminers@artc.com.au	ARTC	Aylmerton - Mittagong	Up & Down Mains	124.000	132.000			Hi rail excavator & welding will need 1 hour notice to pass worksite	Tim Ryan 0434 255 780	Craig Bell 0417229326	124.000	131.5	Tim Ryan 0434 255 780	Paul Walsh 0429 874 946	Hi Rail Excavators	
35	11-Nov-23	12-Nov-23	6:00	18:00	Sat/Sun	NTCS 3G to 4GX Upgrade (Bowral Gib tunnel)	Jeff Williamson 0414 916 408 jwilliamson@artc.com.au Steve Preston 0407 016 133 spreston@artc.com.au	ARTC/Telstra	Mittagong - Bowral	Up & Down Mains	134.4	135.305			Hi rail EWP's 2 hours notice to pass (access from 124.000 preferred or 139.400)	Bob Dawson 0458 591 029	Wynter Smith 0411 776 343	133.700	139.900	NR	NR	Hi Rail EWP	

### Additional Information

<b>Emergency Services</b>		<b>Site Specific</b>		<b>Notes:</b> PPO Email - <a href="mailto:possessionlogistics@artc.com.au">possessionlogistics@artc.com.au</a> Send Pre-populated IBA Forms to: <a href="mailto:mquinn@artc.com.au">mquinn@artc.com.au</a>			
Injury Hotline		1800 686 130					
Enviroline		1300 550 402					
<b>Network Rules QR Codes</b>							
North/South Corridor Manager	Brian Cooper - 0477 755 630	Environmental Advisor	Thomas Haffner - 0427 416 995	Glossary	General Rules	Work On Track	Procedures
South Project Delivery Manager	Curtis McClelland - 0429 016 107	Possession Logistics Coordinator	Deane Thrower - 0477 385 470				
Structures Specialist	Anthony Godfrey - 0407 066 418	Area Manager Ingleburn	Daniel Wakefield - 0408 713 319				
Works Planning Manager	Warren Williams - 0438 672 296	Area Manager Goulburn	Jason Apps - 0409 688 452				