


## ARTC HUNTER VALLEY 2025 ANNUAL POSSESSION PROGRAMME





## ARTC CENTRAL NORTH WEST NETWORK 2025 ANNUAL POSSESSION PROGRAMME





	Week 52		Week 1		- 1,	Week 2				Week 3				eek 4			١.	Week 5				/eek 6			Weel				Week	•			144 1 - 0			Week	40			Week 11			Week	40			Week 13	
	Week 52		week 1							week 3			W	eek 4				week 5			v	/еек ь			wee	ek /			week	8			Week 9			week	10			Week 11			week	12			Week 13	
			Scho			10 10	)																						9	9						14	14			7 7			16	16			Sch	
Quarter 3	T W	T F	S S	M T W																																										T F		
Quarter 3	1 2	3 4	5 6	7 8 9 1	10 11	12 13	14 1	5 16	17 18	19 20	21 22	23 24	25 2	6 27	28 29	30 3	31 1	2 3	4	5 6	7 8	9 10	11 12	2 13 14	15 16	17 1	8 19 2	20 21 2	22 23	24 25	26 27	28 29	30 31	1 2	3 4	5 6	7 8	9 10	11 12	13 14	15 16	17 18	19 20	21 22	23 24 1	25 26 3	27 28	
Hunter Valley Closedowns											7.	2																	46																72			T
(Shown for Scheduling Alignment Purposes)																																																1
																																																1
The Gap to Merrygoen (ex)																																																-
Ulan to Merrygoen																																																-
Merrygoen to Fletchers (ex)																																																
Fletchers (inc) to Troy Jct																																																
Dubbo Yard (inc Troy)																																																
Dubbo to Narromine / Narwonah AWB								7																7														7								$\perp$		-
Turrawan to Narrabri North																																																-
Narrabri North to Moree (inc) / Camurra																																																
Camurra to North Star																																																

	October										November														December																										
	Week 13	Week	14		W	eek 15			Wee	k 16			Wee	ek 17			w	/eek 18				Week 19				Neek 20				Week 21	1			Week 2	2		,	Week 23				Week 24	ı			Week				Week 26	
	Scho												9	9								14 14												10 10	0											Sch					
Quarter 4	WT	F S	S M	T W	r F S	SS	м т	W T	F S	S N	1 T 1	W T	F S	S N	и т	W T	F S	s s	M	T W	T F	s s	м -	T W	T F	s s	МТ	T W	T F	s s	м	T W	T F	S S	м	T W	T F	s s	M	T W	T F	S S	М	T W	Т	F S	S M	T W	T F	S S	МТ
Quarter 4	1 2	3 4	5 6	7 8	10 1	1 12	13 14	15 16	17 18	19 2	0 21 2	22 23	24 25	26 2	7 28	29 30	31	1 2	3 -	4 5	6 7	8 9	10 1	11 12	13 14	15 16	17 1	8 19	20 21	22 23	3 24 :	25 26	27 28	29 3	0 1	2 3	4 5	6 7	8	9 10	11 12	13 14	1 15	16 17	18 1	19 20	21 22	23 24	25 26	27 28	29 3
Hunter Valley Closedowns																											7	72																							
(Shown for Scheduling Alignment Purposes)																																																			
The Gap to Merrygoen (ex)																																																			
Ulan to Merrygoen																																																			
Merrygoen to Fletchers (ex) Fletchers (inc) to Troy Jct																								R	mebrance	Day																									
Dubbo Yard (inc Troy)																								J_	Services																										
Dubbo to Narromine / Narwonah AWB								7																1 7																7											
Turrawan to Narrabri North																																																			
Narrabri North to Moree (inc) / Camurra																																																			
Camurra to North Star																																																			



## 2025 HUNTER VALLEY ANNUAL POSSESSION PLAN CHANGES SINCE V1

hange in Versio	Number	Area / Zone	Change Details
4	7	123	Addition of 1-2 Hours Small Possessions throughout January.
4	6	CNW	Addition of Possessions for AK Car Defect Removal - Jan
4	5	1	Addition of Possessions for Beresfield Station
4	4	1	Addition of HC3 Testing on Whittingham Branch, 10 Jan, 23 Mar, 25 May, 17 Jul, 15 Sept & 13 Nov.
4	3	CNW	Addition of Maintenance Possession - Dubbo May 31-Jun 2
4	2	1	Change to Resurfacing dates in April, September and November.
4	1	CNW	Addition of Bridge Inspection Possession - 29 Jan
3	2	All	Changes to Rail Grinding - Movement of shifts from 13+29 March to Feb. Cancellation of shifts 8-11 Oct. Movement of Z2 shifts in Nov. Movement of Z3 shifts from Nov to Dec.
3	1	1	Changes to PMPs for entire year. (New 30 Jan, Duration extension: 20 Mar, 12 Jun, 14 Aug, 18 Dec. Cancel: 16 Jan, 6 Feb, 10 Jul, 28 Aug, 6 Nov)
2	7	CNW	Addition of Ultrasonic Testing Dates
2	6	CNW	Addition of Feb Possession at Narrabri for N2TLU
2	5	1	Addition of Third Overnight Mains Stage - April CD
2	4	1	Removal of Unload Railset Possessions (Work consolidated into CD) - April
2	3	All	Change to AK Car Programme - Jan/Feb
2	2	CNW	Addition of Maintenance Possession - Dubbo Feb 22-23
2	1	CNW	Change to Resurfacing dates in Feb, April, July and September.