
MAJOR CLOSEDOWN and WEEKEND POSSESSION PROGRAMME
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Possession Configurations
Track Configuration 1 1 1 1 1
   Central / Flying Junction to Erskineville Junction (Illawarra Lines)
   Erskineville Junction to Port Kembla (Illawarra Lines)
   Sutherland to Cronulla
   Sydenham to Hurstville (Illawarra Locals)
Eastern Suburbs Line Possession ESR ESR
  Bondi Junction to Erskineville Junction
Track Configuration 2 2 2 2  2 2
   Turrella to Leppington (Mains, East Hills and Leppington Lines)
   Turrella to Revesby (Locals Lines)
Track Configuration 3 3 3 3 3
   Platform No. 1 to 4 Sydney Yard to Wells Street
   Wells Street to Strathfield (Main Lines)
   Wells Street to Strathfield (Suburban Lines)
 Strathfield to Clyde and Olympic Park Possessions OP OP
  Redfern to Clyde (Mains)
  Flemington Car Sheds (All Tracks)
  Flemington, Lidcombe to Olympic Park
Track Configuration 4 4 4 4
   Including City Inner Line
   Flying Junction to Sydenham (Illawarra Local Lines) 0
   Illawarra Junction to Lidcombe (Suburban Lines)
   Flying Junction to Homebush (Local Lines)
Lidcombe Junction Possession LJ LJ LJ
Flemington to Clyde (Suburbans)
  Lidcombe to Sefton (Main South)
Bankstown Line Possession BL BL BL BL
   Flying Junction to Sydenham (Illawarra Locals)
   Sydenham to Sefton (Bankstown Lines)
   Lidcombe to Cabramatta (Main South Lines)
Goods Road Possession  (Chullora to  Botany ARTC) 10 10 10 10 10
 Marrickville to Meeks for Sydney Trains
Chullora to Flemington for Sydney Trains
Track Configuration 5 5 5 5
   Auburn to Westmead (Suburban and West Mains)
   Harris Park to Cabramatta (Y Link and Old South)
Track Configuration 6 6 6 6
   Auburn to Westmead (Mains then West-Suburbans)
   Granville to St Marys (West Mains)
   Seven Hills to Richmond
   Track Name for Pilot Staff Working at Parramatta UM DM DM

Track Configuration 7 7 7 7
Country Rail Network CRN 7 7 7
   Blacktown to Emu Plains
   Emu Plains to Katoomba
   Katoomba to Wallerawang
Track Configuration 8 8 8 8 8 8
MTS (Metro) M1: Chatswood to Cherrybrook M M M M M
MTS (Metro) M2: Epping to Tallawong 3 3 3 3 1
North Sydney to Gordon 
Gordon to Hornsby
Track Configuration 9 9 9 9 9
Hunter Valley Possessions 9 9 9 9
   Strathfield to Wyong only
   Berowra to Newcastle Interchange only
   Flemington to Rhodes (Goods & Down Relief Lines)
Track Configuration 11 
   Possession of Roads 1 to 4 or 5 to 8 or 9 to15 11 11 11 11 11 11 11 11
Track Configuration 12 12 12
   Flying Junction and Central (ESR and Up and Down Illawarra)
   Flying Junction to Sydenham (Up and Down Illawarra Locals)
   Eveleigh Yard (Power Outage Only)
Track Configuration 13 (by Exception Only) 13 13 13
   Strathfield to Lidcombe
   Flemington to Harris Park 
Track Configuration 14 14 14 14 14
ARTC SSFL (Southern Sydney Freight Line) 14 14 14 14
   Sefton / Fairfield to Glenfield 
   Liverpool/East Hills to Macarthur
TRANSDEV Light Rail L23 L23 L23 L23 L1 L1 L23 L23 C L1 L1 L1 L1 L23 L1
Track Configuration 15 15 15 X 15
  Metro CBD Possession A, B, C, D, E, F, G A G C G A A C B B
  City Inner Line
  City Outer Line
  Wynyard to Flying Junction (Shores and Suburbans)
  Flying Junction to Ashfield (Locals)
  Flying Junction to Erskineville and Dives (Illawarra)
  Flying Junction to Sydenham (Illawarra Locals)
Airport Line Possession (By Exception Only) AL AL AL AL AL AL
   Central to Turrella Junction
Track Configuration 16 16 16 16 16
   Inner Harbour to Nowra and Unanderra
    ARTC Configuration No. 16 16 16 16 16
  Inner Harbour to Bomaderry and Unanderra

CALENDAR 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
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Version 72022 2023 Issued 6th March 2023

4-15 July ← School Holidays → 26 Sep - 7 Oct ← School Holidays → 21 Dec - 26 Jan ← School Holidays → 10 - 21 Apr ← School Holidays

1

ESR

2

3

OP

4

LJ

BL

10

16

5

6

7

8

9

11

Low Impact or No Bussing Weekend ARTC Configuration No. 16
Configuration Weekend Sydney Metro required Possession Hunter Valley Possession / Closedown
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Special Event Weekends

Major
Commissionin

Final
Commissionin

Major 
Resource 

Requirement

Executive Review Executive Approval 
Gained

6 hours overnight
Glenfield Junction

Including Up and Down
Main and Suburban Lines

Illawarra Junction to Homebush

Mortdale Yard 38 hours Sutherland to Lysaghts 
4 Day CD

Hornsby Maintenance 
Centre 

Fri 22:00 - Sun 22:00

CBD Closure
Up and Down Suburban Lines

Extended to Burwood
Fri 2300 Start 

Hornsby to Gordon

Extends to MRJ
Daily Handbacks

Clear of Strathfield 
Platforms

Clear of Strathfield 
Platforms

Extend to Seven Hills

Possession Up Main Lithgow to 
Edgecombe and Up Sidings.

PSW/Yard Working Down Main 
Edgecombe - Lithgow
Mon to Fri 1630 - 0930

Includes Illa Mains at 
Eveleigh Continuous
2210 start Mains and 
Subs Illa Junction to 

Strathfield 

Inlcudes Up Main at 
Hornsby 

2230 Fr- 0300 Mo for 
SHB

Richmond Line 
Blacktown Stage 2 CS 

Testing

Clear of 744/745 
Continuous

DSP Testing
Only includes 

Oatley to 
Sutherland Down 

Illawarra Sat 
2345-0200

DSP 
Testing

Only DSP Testing 
Only

Sunday 24 hr

DSP 
Testing

D2K ATRICS 
Commissioning
0200 Handback 

Monday

Flemington to Lidcombe Mains
Sat 4.5 hours overnight Subs
Sun 2 hours overnight Subs

6 hours overnight
Down Main 
Lidcombe

Sat 4.5 hours overnight
Sun 2 hours overnight

Flemington to Lidcombe 
Mains, Goods, Oly Park

Fri 2230 start 
6 hours overnight

Down Main 
Lidcombe

Possession Up Main 
Edgecombe to Zig Zag and 

Up/Down Mains, Down Sidings 
Oakey Park to Lithgow

PSW/Yard Working: Departure 
Road/Up Siding Oakey Park to 

Lithgow
Mon to Fri 1630 to 0930

2200 Start with additional 
possession on Up Local 

6hr/12hr/4hr
6hr Sat night Down Local

2300 start Config 3
Includes Illa Mains at Redfern 

Continuous
2 hour sat night ext of ESR/Illa 

Mains  

Up and Down Mains 
Flemington Including HB 
Bay East Forks and FMC

8 hour Sat night 
Wyong -

Broadmeadow8 hour Sat night 
Hornsby - Wyong

Wynyard to Gordon
Fri 2300 to Mon 0300

Gordon to Hornsby
Sat 0200 to Mon 0300

includes Central - Gordon
2300 Fri-0300 Mon

Richmond Line 
Blacktown Stage 2 CS 

Possession Down Main Lithgow to 
Edgecombe and Down Sidings. Up 

Main Oakey Park to Lithgow

PSW/Yard Working Up 
Main/Departure Road Edgecombe 

- Lithgow
Mon to Fri 1630 - 0930

Early start Illa Mains 
Hurstville to Wolli Creek

Flying Junction to 
Meeks Road
Up and Down 

Illawarra Lines
4 Day CD

Fri 2300 start 
No City Inner

Subs extend to Flying 
Junction

DSP Trackside
Illa Mains clear of 

653/654

Fri 2300 start Mon 
0300 finish

Adjoined with 
Bankstown Line

Illawarra Locals 
extend to Meeks 

Road

Extend to Seven Hills

Broadmeadow Yard

8 hour Sat night 
Wyong -

Broadmeadow

Friday 2300 Start
No. 1 to 12 Platforms

Full Yard Closure
Includes Up and Down 
Suburbans all weekend 

(0200 Start)

23:50 Start Turrella

Illawarra Locals 
continuous

Early start Turrella to 
Revesby Up 
Main/Local

No. 5 to 12 Platforms and 
Down Main to Redfern
Including Up & Down 

Suburbans all weekend 
and overnight Mains & 

Locals
(Power Out Full Yard All 

WE)
Includes Sat 9h Up Main

Flying Junction to Meeks Road
Up and Down Illawarra Lines

Extends to MRJ
Daily Handbacks

Extends to MRJ
Daily Handbacks

Extends to MRJ
Daily Handbacks

PSW from Granville 
on Down Main PSW from Granville on 

Down Main 

23:50 Start Turrella
Meeks Road to Wolli 

Creek Illawarra Locals 
continous 

Extends to clear of Parramatta 
on Down Main West

Penrith Down Yard Clear of Sets.
Early Start St Marys ‐ Emu Plains

Illa Locals and Bankstown Line
Sat 23:30 - 05:30

Friday 2300 Start
Roads 9 - 12 Long

6 hours Overnight 
Gordon - Waverton

Granville 
ATRICS

Sun 14 hours

DSP Testing 
Only

Erskineville -
Bondi Junction

Sat 4.5 hours overnight
Sun 2 hours overnight 

Flemington to Auburn and 
Sefton

Subs and Old South
Includes Down Flemington 

Goods 48 hours

No. 5 to 12 Platforms
and Down Main to Redfern
Up Main & 1-4 Overnight

Early start
(Power Out Full Yard All WE)

Coniston to Port Kembla

2300 Friday start. No. 1 to 
12 Platforms

Full Yard Closure 

DSP Testing
Only

2200 start 
Central-Bondi

Richmond Line 
Blacktown Stage 2 CS 

Penrith Up Yard (incl. 
Back Platform)

1530 Fri to 0030 
Mon Dapto - Berry

6 hours Overnight 
Gordon - Waverton

Bankstown Line 
Closedown 

2nd to 15th July

Down Main West 
Parramatta to Seven 

Hills

Wynyard - Nth Sydney
Fri 2300 to Mon 0300

North Sydney - Gordon
Fri 2330 to Mon 0200

Inlcudes Up Main at 
Hornsby 

Central - Nth Sydney
Fri 2300 to Mon 0300

North Sydney -
Gordon

Fri 2330 to Mon 0200

Wynyard - Gordon 
2330 start

Down Main West 
Parramatta to Seven 

Thornleigh Up 
Relief

Mortdale Yard 
36 hours

Thornleigh Up 
Relief

Lavendar Bay 

Mortdale Yard Roads 
1, 2 and Loop Road 36 

Extend to Seven Hills 

Clear of 
Sydenham - Clear 

of Sefton

Extends through St 
Marys Platforms

2300 start
No. 5 to 12 Platforms

and Down Main to Redfern
Up Main & 1‐4 Overnight

(Power Out Full Yard All WE)

Hornsby to Gordon

No. 5 to 12 Platforms and 
Down Main to Redfern

Including Suburbans from 
2330 Fri - 0200 Mon

Overnight Mains & Locals
(Power Out Full Yard All WE)

2300 Fri start.  No. 5 to 12 
Platforms and Down Main to 

Redfern
Overnight Mains, Subs  & 

Locals
(Power Out Full Yard All WE)

Friday 2300 Start
Clear of Liverpool to 

Clear of Glenfield

Sat 2200 to Sun 0600 
Platform 4 extension 

(Sydenham)

Wollongong to 
Port Kembla + 
Inner Harbour

1530 Fri start, end 
Mon 0030

Sutherland Loftus 
8hrs overnight Sat

Staged early start 
(601 T/O)

Flem SS 8 hours 
overnight Sat

Including Strathfield 
Platform 1

12 hrs Sat overnight; 1-12, 
includes Subs & Up Local

Lavendar Bay 
Closedown

2200 start Wolli 
Creek to Hurstville 

Illawarra Lines

Fri 2300 to Mon 0300 Wynyard - Nth Sydney
Sat 0200 to Mon 0300 Nth Sydney - Gordon

46 hrs Gosford -
N'castle

Oak Flats - Gerringong
0700-1600 Sat.

Thornleigh Up Relief

Strathfield Flemington Mains
Sa 2200-Su 0600

3 hours nightly
Ashfield - Homebush
Mains, Subs, Locals

3 hours nightly
Ashfield - Homebush
Mains, Subs, Locals

Flemington - Homebush Up Main
0200-0845 & 1115-2000 daily

2100 Su -0200 Mo

Mortdale Yard 
36 hours

Waterfall Up Refuge Early Start Fri 0700

Lysaghts to Port Kembla 36 
hours

Sat 0100 to Mon 0300 
Coniston/Inner Harbour to 

Dapto

Clear of Illa Dives

Staged early start 
for T/O Renewal

Includes Illawarras 
Flying Jctn to 
Illawarra Jctn

Waterfall Up Refuge Early Start Fri 0700

Sat 2130 to 
Sun 0730 

Lidcombe to 
Sefton

Sun 24 hour 
Strathfield -
Flemington

10hrs Daily 
XPT

Depot only

Extension to 
Lidcombe and 

Bankstown

Lidcombe - Bankstown 
and Sefton with C14

Fri 2230 start 
Mon 0300 Finish

Subs extend to Flying 
Junction

Springwood to Mt Victoria 
Sat and Sun 

Isolation 0830 - 1930
LPA 0930 - 1830

Lysaghts to Port Kembla 36 
hours

Waterfall Up Refuge 

Waterfall Up Refuge 

Illa Locals and Bankstown Line
Sat 2200 - 0600

Mortdale Yard 36 hours

includes Central - Gordon
2300 Fri-0300 Mon

Eveleigh Special

10hrs Sat with 
XPT

Extends through St 
Marys Platforms

Extends to 
Homebush

Overnight extension 
to Hurstville on Illa 

Locals

Overnight extension 
to Hurstville on Illa 

Locals

0135 start Emu 
Plains - Penrith

0235 Sat to 0235 Mon 
Mortdale 1083

Extends to clear of Parramatta 
on Down Main West

Mortdale Yard 36 hours

0005 start 
Revesby to 
Glenfield

Overnight extension 
to Hurstville on Illa 

Locals

Meeks Rd Jctn 
to Wolli Ck Jctn 

48 hours

Sat 0200 - Mon 0240 
Unanderra to Dapto

Includes Illawarra 
Lines Flying Jctn to 

Erskineville

Sat 2100-0400
Illawarra Jctn to 

Meeks Rd 
Up and Down Illa 

Locals and Up 
Illawarra 

2230 start Cronulla Line

Extends to 
Central Down 
Illa Local and 
Down Local

Fri 2300 start Mon 
0300 finish

Adjoined with 
Configuration 12

City Inner Sat 0200 to Sun 
0400

Thursday 0200 
start leading into 

WE43


