
MAJOR CLOSEDOWN and WEEKEND POSSESSION PROGRAMME Draft No. 1
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Possession Configurations ← ←
Track Configuration No. 1 1 1 1 1
   Flying Junctions to Erskineville Junction (Illawarra Lines)
   Erskineville Junction to Port Kembla (Illawarra Lines)
   Sutherland to Cronulla
   Sydenham to Hurstville (Illawarra Locals)
Eastern Suburbs Line Possession ESR ESR ESR ESR

  Bondi Junction to Erskineville Junction
  Erskineville Junction to Hurstville (Illawarra Lines)
Track Configuration No. 2 and Airport 2 2 2 2
   City Outer line
   Central to Turrella Junction (Airport Line)
   Turrella to Leppington (Mains, East Hills and Leppington Lines)
   Turrella to Revesby (Local Lines)
Track Configuration No. 3 3 3 3
   Platform No. 1 to 4 and then to Strathfield (Main Lines)
   Wells Street to Strathfield (Suburban Lines)
Strathfield to Clyde and Olympic Park Possessions OP OP
  Strathfield to Clyde (Mains)
  Flemington Car Sheds (All Tracks)
  Flemington, Lidcombe to Olympic Park
Track Configuration No. 4 4 4 4 4
   City Inner Line
   City Outer Line
   Green Square to Central (Up Airport)
   Central to Illawarra Jctn (clear of dives) (Illawarra Lines)
   Central to Sydenham (Illawarra Local Lines)
   Central to Homebush (Local Lines)
   Wynyard to Flemington (Shores and Suburban Lines)
Track Configuration No. 5 5 5 5
   Lidcombe to Westmead (Suburban and West Mains)
   Granville and Harris Park to Cabramatta (Y Link and Old South)
Track Configuration No. 6 23 6 6 6
   Auburn to Westmead (Mains then West-Suburbans)
   Granville to St Marys (West Mains)
   Seven Hills to Richmond
   Track Name for Pilot Staff Working at Parramatta
  UGL Lithgow to Orange and Dubbo 7 7 7 UGL
Track Configuration No. 7 7 7 7
   Blacktown to Emu Plains
   Emu Plains to Katoomba
   Katoomba to Wallerawang
Track Configuration No. 8 8 8 8 8
  North Sydney to Gordon 
  Gordon to Hornsby
    ARTC Hunter Valley Possession 9 9 9 9 HV
Track Configuration No. 9    9 9 9 9
   Strathfield to Wyong
   Berowra to Newcastle Interchange
   Flemington to Rhodes (Goods & Down Relief Lines)
Track Configuration 10 (Goods Road Possession) 10 10 10 10
   Marrickville to Meeks for Sydney Trains
   Chullora to Flemington for Sydney Trains
Track Configuration No. 11 11 11
   Possession of Roads 1 to 4 or 5 to 8 or 9 to14
Track Configuration No. 12 12 12 12
   Flying Junctions and Central (ESR and Up & Down Illawarra's)
   Flying Junctions to Sydenham (Up & Down Illawarra Locals)
   Eveleigh Yard (Power Outage only)
Track Configuration No. 13 13 13
   Strathfield to Lidcombe (East)
   Flemington to Harris Park (West)
ARTC SSFL (Southern Sydney Freight Line) Main South Line 14 14 14 14 MS
Track Configuration No. 14 14 14 14 14
   Flemington to Clyde and Sefton
   Lidcombe and Bankstown to Cabramatta
   Fairfield and Sefton to Macarthur
   Liverpool and East Hills to Macarthur
    ARTC Configuration No. 16 (Moss Vale Line) 16 16 16 MV
Track Configuration No. 16 16 16 16
  Inner Harbour to Bomaderry and Unanderra
Sydney Metro Line
   Chatswood to Cherrybrook
   Epping to Tallawong
   Chatswood to Sydenham
   Sydenham to Bankstown
TRANSDEV Light Rail LR
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Non Bussing Possession / Closedown Up Suburban West Pilot Staff Working DS Goods Road Possession (Configuration No. 10) 10
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School Holidays

2024 2025

School Holidays

5

4

M

14

16

2

ESR

BC

3

1

TBC

Configuration Weekend
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Special Event Weekends
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Sydney Metro required Possession

Up Main West Pilot Staff Working SSFL Closedown / Possession
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Light Rail ARTC Configuration No. 16
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Hunter Valley Possession / Closedown

8-19th Jul
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2025

Bussing Possession / Closedown

Final
Commissioning

Final Cmmissioning

Executive Review Required Executive Approval Gained

6 hours overnight
Glenfield Junction

All Tracks

Saturday and Sunday only

Mortdale MC

Major Resource 
Requirement

Waterfall CD

D2K Commissioning

STAR2 Closedown

WE11: 9-14
WD11: Road 12

WE12: 5-14
WD12: Road 12

WE13: 5-14
WD13 to WD14: 9-14

WE15:  1-14

Sutherland to 
Wollongong

Possession Configuration 2024 2025 Draft No. 1.xls

7/03/2023


